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not necessarily those of the State of California, the National Highway Traffic Safety
Administration, or the Federal Highway Administration.



EXECUTIVE SUMMARY

SAVING LIVES IN CALIFORNIA CALIFORNIA
PROGRAM AREA GRANT CHARACTERISTICS
Police Traffic Services. Use of enhanced enforcement and public
education to reduce speed-caused collisions.
TARGETED POPULATION
Motor Vehicle Drivers. JURISDICTION TYPE AND SIZE
Statewide; 38.0 million.
FUNDING
402/406: $9,464,309.01. GRANT NUMBER

PTO0735.

PROBLEM IDENTIFICATION

Excessive speed consistently causes a disproportionately large share of the reportable (fatal and injury)
collisions within California Highway Patrol (CHP) jurisdiction annually. Between 2003 and 2005,
collisions with speed as the primary collision factor averaged 37.3 percent of all reportable collisions.
During that three-year period, there were a total of 88,167 speed-caused collisions. Those crashes
resulted in 1,194 fatalities and 132,984 injured victims. From 2003 to 2005, speed-caused collisions
surged by 7.0 percent and the total number of victims of such collisions increased by 2.9 percent. Due to
the growing popularity of motorcycles resulting from rapidly rising gasoline prices, motorcycle-involved
collisions rose by 17.4 percent over the same period. Such collisions caused by excessive speed jumped
by 22.1 percent.

GOALS AND OBJECTIVES!

Goal 1: To reduce the number of speed-caused reportable collisions within CHP jurisdiction by
2.0 percent from the 2005 base-year total of 30,188 to 29,584 by December 31, 2007. Result:
Accomplished. Such collisions declined by 9.5 percent.

Goal 2: To reduce the number of victims killed in speed-caused reportable collisions within CHP
jurisdiction by 3.1 percent from the 2005 base-year total of 418 to 405 by December 31, 2007.
Result: Accomplished. Such fatalities declined by 5.3 percent.

Goal 3: To reduce the number of victims injured in speed-caused reportable collisions within CHP
jurisdiction by 2.0 percent from the 2005 base-year total of 44,720 to 43,826 by December 31, 2007.
Result: Accomplished. The number of injured victims declined by 11.7 percent.

Goal 4: To reduce the total number of motorcyclists killed in motorcycle-involved speed-caused
reportable collisions within CHP jurisdiction by 2.5 percent from the 2005 base-year total of 80 to
78 by December 31, 2007. Result: Not Accomplished. Such fatalities rose by 18.8 percent.

Goal 5: To reduce the total number of motorcyclists injured in motorcycle-involved speed-caused
reportable collisions within CHP jurisdiction by 3.0 percent from the 2005 base-year total of
2,100 to 2,037 by December 31, 2007. Result: Not Accomplished. The number of injured victims
rose by 12.9 percent.

Goal 6: To reduce the total number of unrestrained victims killed in reportable collisions within CHP
jurisdiction by 2.0 percent from the 2005 base-year total of 748 to 733 by December 31, 2007.
Result: Accomplished. Such fatalities declined by 19.7 percent.

! For purposes of brevity, project goals and objectives have been edited and/or paraphrased.
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Goal 7: To reduce the total number of unrestrained victims injured in reportable collisions within CHP
jurisdiction by 2.0 percent from the 2005 base-year total of 6,742 to 6,607 by December 31, 2007.
Result: Accomplished. The number of injured victims declined by 25.4 percent.

Objective 1: To conduct a language assessment by December 31, 2006. Result: Accomplished. All
originally selected Elements had completed language assessments by December 29, 2006.

Objective 2: To identify CHP commands having specific local speed-related problems by
December 31, 2006. Result: Accomplished. All originally selected Elements were identified by
October 25, 2006.

Objective 3: To develop an operational plan establishing the policies and procedures for project
implementation by December 31, 2006. Result: Accomplished. All originally selected Elements
had completed operational plans by December 28, 2006.

Objective 4: To hold a kick off news conference by January 31, 2007. Result: Not Accomplished.
Due to lack of media interest, the planned news conference was cancelled.

Objective 5: To issue a kick off news release by January 31, 2007. Result: Accomplished. The kick
off news release was issued on the due date.

Objective 6: To deploy officers, including air support, on overtime along appropriate routes statewide to
enforce traffic and occupant restraint laws during the Program Operations Phase: 56,616 officer
hours by September 30, 2007, and 18,870 officer hours by December 31, 2007. Result: Not
Accomplished. Estimated billing rates used for budget development were lower than actual charges
to the grant, which caused higher than planned expenditures and precluded the utilization of all the
originally planned overtime hours. Approximately 6,500 hours remained unused due to budgetary
constraints.

Objective 7: To conduct concentrated enforcement activities within selected commands tailored to
address specific local speed-related problems: 12,560 officer hours by September 30, 2007, and
4,184 officer hours by December 31, 2007. Result: Not Accomplished. (See Objective 6.)
Approximately 800 hours remained unused due to budgetary constraints.

Objective 8: To deploy radar trailers 400 times statewide: 200 times by June 30, 2007, and the
remaining 200 times by December 31, 2007. Result: Accomplished. Radar trailers were deployed
733 times by the interim deadline and another 1,683 times by December 31, 2007.

Objective 9: To conduct at least 100 speed enforcement operations in conjunction with the speed trailer
by December 31, 2007. Result: Accomplished. A total of 591 such operations were conducted.

Objective 10: To complete 100 local safety presentations impacting 1,000 people at appropriate venues
statewide by June 30, 2007, and an additional 100 presentations impacting 1,000 people by
December 31,2007. Result: Accomplished. A total of 391 presentations impacting over
120,000 people were completed by the interim due date. Another 1,259 presentations impacting
over 1.9 million people were completed by December 31, 2007.

Objective 11: To develop by January 31, 2007, localized promotional materials to be distributed at
approximately 50 appropriate venues by December 31, 2007. Result: Not Accomplished.
Deadline Missed. Due largely to potential problems with the safety of imports, acquisition and
distribution of promotional items was delayed until very late in the project.

Objective 12: To issue a post-project news release by March 31, 2008. Result: Not Accomplished.
Deadline Missed. Due to the unavailability of official collision data until very late in the grant
period, the news release could not be issued before September 30, 2008, the grant ending date.
Because project results were so impressive, the office of primary interest proceeded with efforts to
issue the news release after the grant ended.

Objective 13: To use the following standard language in all press, media, and printed materials:
“Funding for this program was provided by a grant from the California Office of Traffic Safety,
through the National Highway Traffic Safety Administration.” Result: Accomplished. The
required language was used in all news releases issued.
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Objective 14: To install and deploy speed enforcement equipment in patrol vehicles by June 30, 2007.
Result: Not Accomplished. Deadline Missed. Due to funding issues and prolonged acquisition
delays, only hand-held speed enforcement equipment was purchased and field deployment occurred
well after the deadline.

STRATEGIES AND ACTIVITIES

Project strategies involved enhanced enforcement and a broad public awareness campaign. Enforcement
activities included deployment of ground and air officers along problematic routes statewide and also
within selected local commands with specific speed-related problems. Public awareness campaign
activities included news releases, traffic safety presentations, distribution of educational materials and
promotional items, and deployment of radar trailers.

MAJOR GOAL AND OBJECTIVE RESULTS

Of the grant’s 14 objectives, only eight were accomplished on schedule. Due to various extenuating
circumstances beyond the control of grant coordinators, three objectives could not be accomplished and
three more could not be accomplished by the targeted deadline. Despite the adverse circumstances,
overall project results were outstanding. Of the project’s seven goals, five were accomplished and most
were surpassed by very wide margins. Only the two goals related to motorcycle-involved collisions were
not accomplished. Speed-caused collisions within CHP jurisdiction declined by 9.5 percent versus the
2.0 percent goal. The number of victims killed in those collisions declined by 5.3 percent versus the

3.1 percent goal. The number of injured victims fell by 11.7 percent versus the 2.0 percent goal. The
number of unrestrained fatal victims dropped by 19.7 percent versus the 2.0 percent goal. The number of
unrestrained injured victims fell by 25.4 percent versus the

2.0 percent goal. Only the two goals related to victims of FUNDING:

speed-caused crashes involving motorcycles were not achieved. Section 402/406: $9,464,309.01
The number of motorcyclists killed in such collisions surged by Expended: $8,973,560.01

18.8 percent versus the goal of a 2.5 percent reduction. Similarly, [CONTACT:

the number of motorcyclists injured rose by 12.9 percent versus Gary Greeson

declining by the goal of 3.0 percent. The cause of the steep rise in California Highway Patrol

motorcycle collision statistics remains unclear. However, the Planning and Analysis Division
2555 First Avenue, Room 250

rapid and dramatic rise in gasoline prices has tr'lgg_ered a l?road Sacramento, CA 95818-2696
search for cheaper means of transportation. With increasing (916) 657-7416

frequency, individuals are opting for motorcycles. A significant
spike in the number of motorcycle riders likely contributed to the
concurrent rise in motorcycle-involved collision statistics.

ggreeson@chp.ca.gov
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SAVING LIVES IN CALIFORNIA

INTRODUCTION

Effective October 1, 2006, and continuing through September 30, 2008, the California Highway
Patrol (CHP) received a grant from the California Office of Traffic Safety (OTS) and the
National Highway Traffic Safety Administration (NHTSA) to conduct a project entitled Saving
Lives In California (SLIC). A copy of the PT0735 Grant Agreement appears in Annex A.

The SLIC grant project focused primarily upon speed enforcement to ameliorate the most prolific
cause of traffic collisions in the state. SLIC was comprised of three statewide Elements (or
sub-projects), nine local Elements, and one administrative Element. Statewide Elements 1 (state
highways), 2 (county roads), and 3 (motorcycles) were implemented by Planning and Analysis
Division’s Special Projects Section (SPS). Local Elements 4 and 5 were implemented by
Northern Division’s Red Bluff and Clear Lake Areas, respectively. Local Element 6 was
implemented by Valley Division’s Woodland Area. Local Elements 7 and 8 were implemented
by Golden Gate Division’s Dublin and Napa Areas, respectively. Local Elements 9 and 10 were
implemented by Southern Division’s West Valley and Santa Fe Springs Areas, respectively.
Local Element 11 was implemented by Inland Division’s Victorville Area. Element 12 was
implemented by Grants Management Unit (GMU) within SPS to provide administrative support
for the overall project. Local Element 13 was added after the project commenced to address a
special traffic safety problem and was implemented by Golden Gate Division’s Solano Area.

The project had a total of seven goals to alleviate identified statewide traffic safety problems.
Goal 1 sought to reduce speed-caused reportable (fatal and injury) collisions within CHP
jurisdiction. Goals 2 and 3 sought to reduce the number of associated victims. Goals 4 and

5 sought to reduce the number of victims of speed-caused motorcycle-involved collisions. Goals
6 and 7 sought to reduce the number of unrestrained victims in reportable collisions statewide.

The project strategy included greatly enhanced enforcement, including air support, and a broad
public awareness campaign tailored to each Element’s needs. Increased enforcement activities
were conducted statewide. Additionally, concentrated activities were focused upon specific local
speed-related problems within each Element’s jurisdiction.

BACKGROUND

Typically each year, the total number of reportable (fatal and injury) collisions within CHP
jurisdiction has risen despite the Department’s strenuous enforcement efforts. Despite an
uncharacteristic and modest decline in 2005, reportable collisions since 2003 totaled 236,134, an
increase of 3.1 percent. The number of victims killed totaled 8,016, an increase of 2.7 percent
over that same period. The official Statewide Integrated Traffic Records System (SWITRS)
collision data shown in the following tables provides additional details reflecting the magnitude
of the problem.



REPORTABLE COLLISIONS/VICTIMS

(WITHIN CHP JURISDICTION, 2003 - 2005)

Year Fatal Injury Total Victims Victims Total
Collisions Collisions Collisions Killed Injured Victims
2003 2,279 74,534 76,813 2,663 115,379 118,042
2004 2,305 77,832 80,137 2,617 118,302 120,919
2005 2,347 76,837 79,184 2,736 115,526 118,262 -
Total 6,931 229,203 236,134 8,016 349,207 357,223
% Change +3.0% +3.1% +3.1% +2.7% +0.1% +0.2%

Excessive speed consistently causes a disproportionately large share of the reportable collisions
within CHP jurisdiction annually. Between 2003 and 2005, collisions with speed as the primary
collision factor (PCF) averaged 37.3 percent of all reportable collisions. During that period,
there were a total of 88,167 speed-caused collisions. Those crashes resulted in 1,194 fatalities
and 132,984 injured victims. From 2003 to 2005, speed-caused collisions surged by 7.0 percent.
The total number of victims of such collisions increased by 2.9 percent. The following table
provides additional details.

SPEED-PCF REPORTABLE COLLISIONS/VICTIMS
(WITHIN CHP JURISDICTION, INCLUDING MOTORCYCLES, 2003 - 2005)

Year Fatal Fatalities Injury Injured Total Total
Collisions Collisions Victims Collisions Victims
2003 344 394 27,861 43,480 28,205 43,874
2004 342 382 29,432 44,784 29,774 45,166
2005 365 418 29,823 44,720 30,188 45,138
Speed-PCF Total 1,051 1,194 87,116 132,984 88,167 134,178
% of 3-Yr. Total 15.2% 14.9% 38.0% 38.1% 37.3% 37.6%

In addition to the state’s overall problem with speeding motorists, motorcyclists have recently
become of greater concern. The growing popularity of racing-style motorcycles, perhaps
aggravated by recent movies glorifying reckless driving behaviors, may be contributing to an
alarming increase in motorcycle-involved collisions. From 2003 through 2005, the total number
of motorcycle-involved collisions rose by 17.4 percent. Motorcycle-involved speed-PCF
collisions rose by 22.1 percent. The following table provides additional details.



MOTORCYCLE-INVOLVED REPORTABLE COLLISIONS/VICTIMS
(WITHIN CHP JURISDICTION, 2003 - 2005)

Year Fatal Fatalities Injury Injured Total Total
Collisions Collisions Victims Collisions Victims
2003 225 230 4,495 4,892 4,720 5,122
Speed-PCF 62 65 1,611 1,768 1,673 1,833
2004 258 256 5,250 5,674 5,508 5,930
Speed-PCF 71 70 1,865 1,994 1,936 2,064
2005 276 276 5,266 5,607 5,542 5,883
Speed-PCF 81 80 1,961 2,100 2,042 2,180
3-Yr. Total 759 762 15,011 16,173 15,770 16,935
3-Yr. Speed-PCF Total 214 215 5,437 5,862 5,651 6,077
% of 3-Yr. Total 28.2% 28.2% 36.2% 36.2% 35.8% 35.9%

Some CHP commands have reported particularly vexing speed-related problems (including street
racing) and have specifically requested additional resources to combat them. Those commands
include Northern Division (Red Bluff and Clear Lake Areas), Valley Division (Woodland Area),
Golden Gate Division (Napa and Dublin Areas), Southern Division (Santa Fe Springs and West
Valley Areas), and Inland Division (Victorville Area). However, limited departmental resources
preclude allocation of such requested assistance without the acquisition of supplemental grant
funding.

Collision statistics confirm that vehicle occupants who are not wearing seatbelts are much more
likely to be killed or injured than those occupants who are properly restrained. The results of
collisions involving both excessive speed and unrestrained occupants are predictably more
adverse. From 2003 through 2005, significant progress was made in reducing the number of
unrestrained victims of reportable collisions. However, the percentages of unrestrained fatal and
injured victims versus restrained fatal and injured victims remain unacceptably high. Of the
2,736 victims killed in 2005, a total of 748 (or 27.3 percent) were unrestrained. Of the

115,526 victims injured in 2005, a total of 6,742 (or 5.8 percent) were unrestrained. The
following table provides additional details.



UNRESTRAINED VICTIMS OF REPORTABLE COLLISIONS
(WITHIN CHP JURISDICTION, 2003 - 2005)

Year Unrestrained % of Total Unrestrained % of Total Total # of
Fatalities Fatalities Injured Victims | Injured Victims | Unrestrained Victims
2003 920 34.5% 8,940 7.7% 9,860
2004 762 29.1% 7,743 6.5% 8,505
2005 748 27.3% 6,742 5.8% 7,490
Total 2,430 30.3% 23,425 6.7% 25,855

Enhanced enforcement efforts are sorely needed to curb speed-related collisions and reduce the
number of victims thereof.

GRANT GOALS

1. To reduce the number of speed-caused reportable collisions within CHP jurisdiction
by 2.0 percent from the 2005 base-year total of 30,188 to 29,584 by December 31, 2007.

Progress: Accomplished.

SPEED-CAUSED REPORTABLE COLLISIONS WITHIN CHP JURISDICTION

Period Baseline Goal Actual # (+ or -) Diff. % (+ or -) Diff.
from Baseline | from Baseline’
Jan 2007 2,515 2,465 2,097 -418 -16.6% -
Feb 2007 2,515 2,465 2,169 -346 -13.8%
Mar 2007 2,515 2,465 2,284 -231 -9.2%
Apr 2007 2,515 2,465 2,171 -344 -13.7%
May 2007 2,516 2,465 2,232 -284 -11.3%
Jun 2007 2,516 2,465 2,205 -311 -12.4%
Jul 2007 2,516 2,465 2,257 -259 -10.3%
Aug 2007 2,516 2,465 2,388 -128 -5.1%
Sep 2007 2,516 2,466 2,377 -139 -5.5%
Oct 2007 2,516 2,466 2,492 -24 -1.0%
Nov 2007 2,516 2,466 2,363 -153 -6.1%
Dec 2007 2,516 2,466 2,272 -244 -9.7%
TOTAL 30,188 29,584 27,307 -2,881 -9.5%

! Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through the end of
the reporting period compared to the baseline averages through the end of the same period.



2. To reduce the number of victims killed in speed-caused reportable collisions within
CHP jurisdiction by 3.1 percent from the 2005 base-year total of 418 to 405 by
December 31, 2007.

Progress: Accomplished.
VICTIMS KILLED IN SPEED-CAUSED REPORTABLE COLLISIONS
WITHIN CHP JURISDICTION

Period Baseline Goal Actual # (+ or -) Diff. % (+ or -) Diff.

from Baseline from Baseline
Jan 2007 34 33 25 -9 -26.5%
Feb 2007 34 33 30 -4 -11.8%
Mar 2007 35 33 49 +14 +40.0%
Apr 2007 35 34 21 -14 -40.0%
May 2007 35 34 25 -10 -28.6%
Jun 2007 35 34 35 0 0.0%
Jul 2007 35 34 32 -3 -8.6%
Aug 2007 35 34 34 -1 -2.9%
Sep 2007 35 34 37 +2 +5.7%
Oct 2007 35 34 51 +16 +45.7%
Nov 2007 35 34 25 -10 -28.6%
Dec 2007 35 34 32 -3 -8.6%
TOTAL 418 405 396 =22 -5.3%




3. To reduce the number of victims injured in speed-caused reportable collisions within
CHP jurisdiction by 2.0 percent from the 2005 base-year total of 44,720 to 43,826 by
December 31, 2007.

Progress: Accomplished.
VICTIMS INJURED IN SPEED-CAUSED REPORTABLE COLLISIONS
WITHIN CHP JURISDICTION
Period Baseline Goal Actual # (+ or -) Diff. % (+ or -) Diff.
from Baseline from Baseline
Jan 2007 3,726 3,652 3,078 -648 -17.4%
Feb 2007 3,726 3,652 3,114 -612 -16.4%
Mar 2007 3,726 3,652 3,233 -493 -13.2%
Apr 2007 3,726 3,652 3,137 -589 -15.8%
May 2007 3,727 3,652 3,305 -422 -11.3%
Jun 2007 3,727 3,652 3,235 -492 -13.2%
Jul 2007 3,727 3,652 3,300 -427 -11.5% -
Aug 2007 3,727 3,652 3,552 -175 -4.7%
Sep 2007 3,727 3,652 3,383 -344 -9.2%
Oct 2007 3,727 3,652 3,543 -184 -4.9%
Nov 2007 3,727 3,653 3,378 -349 -9.4%
Dec 2007 3,727 3,653 3,245 -482 -12.9%
TOTAL 44,720 43,826 39,503 -5,217 -11.7%




4. To reduce the total number of motorcyclists killed in motorcycle-involved speed-caused
reportable collisions within CHP jurisdiction by 2.5 percent from the 2005 base-year
total of 80 to 78 by December 31, 2007.

Progress: Not Accomplished.

MOTORCYCLISTS KILLED IN MOTORCYCLE-INVOLVED SPEED-CAUSED
REPORTABLE COLLISIONS WITHIN CHP JURISDICTION

Period Baseline Goal Actual # (+ or -) Diff. % (+ or -) Diff.

from Baseline from Baseline
Jan 2007 6 6 4 -2 -33.3%
Feb 2007 6 6 3 -3 -50.0%
Mar 2007 6 6 14 +8 +133.3%
Apr 2007 6 6 6 0 0.0%
May 2007 7 6 5 -2 -28.6%
Jun 2007 7 6 8 +1 +14.3%
Jul 2007 7 7 10 +3 +42.9%
Aug 2007 7 7 11 +4 +57.1%
Sep 2007 7 7 13 +6 +85.7%
Oct 2007 7 7 11 +4 +57.1%
Nov 2007 7 7 5 -2 -28.6%
Dec 2007 7 7 5 -2 -28.6%
TOTAL 80 78 95 +15 +18.8%




5. To reduce the total number of motorcyclists injured in motorcycle-involved speed-
- caused reportable collisions within CHP jurisdiction by 3.0 percent from the 2005
base-year total of 2,100 to 2,037 by December 31, 2007.

Progress: Not Accomplished.

MOTORCYCLISTS INJURED IN MOTORCYCLE-INVOLVED SPEED-CAUSED
REPORTABLE COLLISIONS WITHIN CHP JURISDICTION

Period Baseline Goal Actual # (+ or -) Diff. % (+ or -) Diff.
from Baseline from Baseline
Jan 2007 175 169 100 -75 -42.9%
Feb 2007 175 169 104 -71 -40.6%
Mar 2007 175 169 205 +30 +17.1%
Apr 2007 175 170 162 -13 -7.4%
May 2007 175 170 223 +48 +27.4%
Jun 2007 175 170 299 +124 +70.9%
Jul 2007 175 170 251 +76 +43.4%
Aug 2007 175 170 282 +107 +61.1%
Sep 2007 175 170 251 +76 +43.4%
Oct 2007 175 170 221 +46 +26.3%
Nov 2007 175 170 166 -9 -5.1%
Dec 2007 175 170 107 -68 -38.9%
TOTAL 2,100 2,037 2,371 +271 +12.9%




6. To reduce the total number of unrestrained victims killed in reportable collisions
within CHP jurisdiction by 2.0 percent from the 2005 base-year total of 748 to 733 by
December 31, 2007.

Progress: Accomplished.
UNRESTRAINED VICTIMS KILLED IN REPORTABLE
COLLISIONS WITHIN CHP JURISDICTION

Period Baseline Goal Actual # (+or-) Diff. | % (+ or -) Diff.

from Baseline from Baseline
Jan 2007 62 61 45 -17 -27.4%
Feb 2007 62 61 47 -15 -24.2%
Mar 2007 62 61 53 -9 -14.5%
Apr 2007 62 61 38 -24 -38.7%
May 2007 62 61 47 -15 -24.2%
Jun 2007 62 61 47 -15 -24.2%
Jul 2007 62 61 57 -5 -8.1%
Aug 2007 62 61 64 +2 +3.2%
Sep 2007 63 61 47 -16 -25.4%
Oct 2007 63 61 63 0 0.0%
Nov 2007 63 61 52 -11 -17.5%
Dec 2007 63 62 41 22 -34.9%
TOTAL 748 733 601 -147 -19.7%




To reduce the total number of unrestrained victims injured in reportable collisions

within CHP jurisdiction by 2.0 percent from the 2005 base-year total of 6,742 to

6,607 by December 31, 2007.

Progress: Accomplished.

UNRESTRAINED VICTIMS INJURED IN REPORTABLE
COLLISIONS WITHIN CHP JURISDICTION

Period Baseline Goal Actual # (+ or -) Diff. % (+ or -) Diff.

from Baseline from Baseline
Jan 2007 561 550 386 -175 -31.2%
Feb 2007 561 550 394 -167 -29.8%
Mar 2007 562 550 420 -142 -25.3%
Apr 2007 562 550 458 -104 -18.5%
May 2007 562 550 400 -162 -28.8%
Jun 2007 562 551 465 -97 -17.3%
Jul 2007 562 551 473 -89 -15.8%
Aug 2007 562 551 482 -80 -14.2%
Sep 2007 562 551 397 -165 -29.4%
Oct 2007 562 551 423 -139 -24.7%
Nov 2007 562 551 348 -214 -38.1%
Dec 2007 562 551 383 -179 -31.9%
TOTAL - 6,742 6,607 5,029 -1,713 -25.4%
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GRANT OBJECTIVES

1. To conduct a language assessment of the project’s service area to determine needs for
materials in languages other than English by December 31, 2006.

Result: Accomplished.

A language assessment for each Element was completed on schedule. Solano Area was
selected as Element 13 shortly after the Preparation Phase had ended on December 31, 2006.
Therefore, the due date for completion of the language assessment was not applicable to
Element 13. Project materials were produced in the languages identified during the
assessments. The following table provides additional details.

LANGUAGE ASSESSMENT
Elements Date Due Date Completed Languages Identified (if any)

1-3 12/31/06 12/20/06 Spanish

4 12/31/06 10/30/06 Spanish

5 12/31/06 12/12/06 Spanish

6 12/31/06 12/27/06 Spanish

7 12/31/06 12/29/06 Spanish

8 12/31/06 12/07/06 Spanish

9 12/31/06 12/07/06 Armenian, Spanish
10 - 12/31/06 12/11/06 Spanish

11 12/31/06 12/01/06 Spanish

13 N/A 01/20/07 Spanish

? Project materials will accommodate identified needs.
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To identify CHP commands having specific local speed-related problems by
December 31, 2006.

Result: Accomplished.

Eight field commands with specific local speed-related problems were identified as
Elements of the project during October 2006 as planned. During late 2006, an alarming
series of fatal crashes along State Route (SR) 12 within Solano Area’s jurisdiction prompted
CHP Executive Management to select that Area as an additional SLIC Element. Resources
were reallocated among the Elements to accommodate Solano Area’s needs. The following
table provides additional details.

CHP COMMANDS HAVING SPECIFIC LOCAL
SPEED-RELATED PROBLEMS

Due
Date

Date
Identified

Element
#

Commands

Northern Division

12/31/06

10/25/06

12/31/06 10/25/06 4 Red Bluff Area: SR-99
12/31/06 10/25/06 5 Clear Lake Area: Selected intersections
o S e .
S el a0 Valley Division
12/31/06 10/25/06 6 Woodland Area: Major roadways Area-wide

| Golden Gate Division

12/31/06

10/25/06

7 Dublin Area: Interstate 580 and adjacent roads
12/31/06 10/25/06 8 Napa Area: Lake Berryessa area roads
N/A 01/12/07 13 Solano Area: SR-12

| Southern Division

West Valley Area: Canyon roads

12/31/06

12/31/06

10/25/06

10/25/06

Santa Fe Springs Area: Area-wide street racing

Inland Division

Victorville Area: SR-18 and SR-247
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3. To develop an operational plan establishing the policies and procedures for project
implementation by December 31, 2006.

Result: Accomplished.

Operational plans for each planned Element were developed on schedule. Solano Area’s
operational plan was developed immediately upon the Area’s selection as an Element during
January 2007. Due to the number of operational plans published, only one sample plan (for
Element 11) is provided in Annex B. The following table provides additional details.

ELEMENT OPERATIONAL PLANS

Element Due Date for Date Date

Development Developed Issued
1 (Statewide, State Highways) 12/31/06 11/28/06 01/02/07
2 (Statewide, County Roads) 12/31/06 11/28/06 01/02/07
3 (Statewide, Motorcycles) 12/31/06 11/28/06 01/02/07
4 (Red Bluff Area) 12/31/06 11/08/07 11/08/07
5 (Clear Lake Area) 12/31/06 12/22/06 01/01/07
6 (Woodland Area) 12/31/06 12/11/06 01/30/07
7 (Dublin Area) 12/31/06 12/28/06 01/15/07
8 (Napa Area) 12/31/06 12/22/06 12/26/06
9 (West Valley Area) 12/31/06 12/11/06 03/26/07
10 (Santa Fe Springs Area) 12/31/06 12/15/06 12/31/06
11 (Victorville Area) 12/31/06 ©12/21/06 12/22/06
13 (Solano Area) N/A 01/16/07 01/29/07

4. To hold a news conference announcing the kick off of the project by January 31, 2007 S
Result: Not Accomplished.

During December 2006, the project coordinator attempted to schedule the planned news
conference through OMR. However, in January 2007, OMR responded that local news
media outlets were disinterested in covering the planned conference due to a recent
saturation of such conferences from numerous other sources. Since conference timing was
important, the decision was made to cancel plans for a kick off news conference.

? The requirement for a kick off news conference applied only to the statewide Elements of the project.
Departmental regulations require that all grant-related news conferences must be approved by Business,
Transportation and Housing Agency (BTH) through the Department’s Office of Media Relations (OMR).
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5. To issue a news release announcing the kick off of the project by January 31, 2007.4
Result: Accomplished.
The kick off news release was issued on schedule and appears in Annex C.

KICK OFF NEWS RELEASE FOR STATEWIDE

ELEMENTS 1-3
Due Date Sent to | Date Forwarded Date of OMR BTH Date
Date GMU to OMR Approval Approval Issued
(YES/NO)
01/31/07 10/25/06 12/22/06 12/22/06 YES 01/31/07

6. To deploy officers, including air support, on project-funded overtime along
appropriate routes to enforce traffic and occupant restraint laws during the Program
Operations Phase: 56,616 officer overtime hours by September 30, 2007, and
18,870 officer overtime hours by December 31, 2007.5

Result: Not Accomplished.

Due to a slow start initially, usage of overtime hours lagged significantly behind planned
usage rates. Increased usage rates starting in April 2007 helped ameliorate the problem, but
usage of overtime hours remained behind schedule through the summer months. However,
extenuating circumstances placed the project on track. Since uniformed pay rates actually
charged to the grant significantly exceeded the billing rates used in computations of the
budget estimate, expenditures for federal fiscal year (FY) one significantly exceeded the
PT0735 budgeted figure ($4,576,025) for personnel. Therefore, although not all of the
planned overtime hours were used, the budgeted funding was completely expended. It was
subsequently determined that unexpended funding in other PT0735 budget categories was
sufficient to offset the over-expenditures for personnel. The problem continued until it was
discovered in November 2007, at which time overtime usage was markedly curtailed.
Therefore, all allocated overtime hours had not been used as of the end of the Program
Operations Phase on December 31, 2007. Nevertheless, there are no indications that the net
decrease in usage of uniformed overtime hours adversely impacted project results. The
following tables provide additional details.

* The requirement for kick off and post-project (Objective 12) news releases applied only to the statewide Elements
of the project. News releases specific to the local Elements of the project were optional at the discretion of the
affected local commands. All grant-related news releases must be approved by BTH through OMR before issuance.
* The figures shown include officer flight crew overtime hours, but not sergeant overtime hours.
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OFFICER OVERTIME HOURS
STATEWIDE ELEMENTS 1-3

Element Total Officer Cumulative Officer Hours Percentage
# Hours In Hours Used Remaining of Hours

Budget® Remaining

1 27,890 26,547.50 1,342.50 4.8%

2 26,996 25,125.00 1,871.00 6.9%

3 20,600 17,304.75 3,295.25 16.0%

TOTAL 75,486 68,977.25 6,508.75 8.6%

CITATIONS ISSUED
STATEWIDE ELEMENTS 1-3
Violations Element 1 Element 2 Element 3 Totals for
Elements 1-3

Speed 8,427 7,356 5,878 21,661
Unsafe lane change 171 49 93 313
Improper turning 71 43 66 180
Right of way 17 39 14 70
Unsafe starting/backing’ 27 18 15 60
Stop signs/signals 247 636 222 1,105
Following too close 101 55 48 204
Other hazardous condition 2,209 2,038 1,736 5,983
Wrong side of road 72 92 69 233
Driving under the influence (DUI) 27 36 16 79
Failure to use occupant restraints 1,111 1,332 638 3,081
TOTAL (Elements 1-3) 12,480 . 11,694 8,795 32,969
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7. To conduct concentrated enforcement activities within selected commands tailored to
address specific local speed-related problems: 12,560 officer overtime hours by
September 30, 2007, and 4,184 officer overtime hours by December 31, 2007.’

Result: Not Accomplished.

Although most local Elements could not use all the allocated overtime hours due to reasons
explained under Objective 6, three Elements (Elements 5, 6, and 13) used more hours than
originally allocated. Due to varying special circumstances, funding for certain other line
items could not be expended as planned. Therefore, with OTS approval, those Elements
were authorized to use the unexpended funding for additional enforcement activities.

OFFICER OVERTIME HOURS
LOCAL ELEMENTS 4-11 & 13
Element Total Officer Cumulative Officer Hours Percentage
# Hours In Budget Hours Used Remaining of Hours
Remaining |
4 1,446 1,423.50 22.50 1.6%
5 1,000 1,174.75 -174.75 -17.5%
6 1,050 1,995.50 -945.50 -90.0%
7 5,260 3,309.25 1,950.75 37.1%
8 1,728 1,687.00 41.00 2.4%
9 1,430 1,305.00 125.00 8.7%
10 1,276 1,276.00 0.00 0.0%
11 1,554 1,263.00 291.00 18.7%
13 2,000 2,515.00 -515.00 -25.8%
TOTAL 16,744 15,949.00 795.00 4.7%

7 The figures shown include officer flight crew overtime hours. They do not include sergeant overtime hours.
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CITATIONS ISSUED
LOCAL ELEMENTS 4-7

Violations Elem. 4 Elem. 5 Elem. 6 Elem. 7 Total
(Elements 4-7)
Speed 1,022 595 1,279 825 3,721
Unsafe lane change 0 2 3 6 11
Improper turning 1 4 7 4 16
Right of way 1 7 6 2 16
Unsafe starting/backing 1 0 0 0 1
Stop signs/signals 10 15 42 11 78
Following too close 4 8 7 7 26
Other hazardous condition 88 235 518 65 906
Wrong side of road 7 4 2 21 34
DUI 7 28 25 0 60
Failure to use occupant
restraints 97 223 182 107 609
TOTAL (Elements 4-7) 1,238 1,121 2,071 1,048 5,478
CITATIONS ISSUED
LOCAL ELEMENTS 8-11 & 13
Violations Elem. 8 Elem. 9 Elem. 10 Elem. 11 Elem. 13 Total
(Elements
8-11 & 13)
Speed 487 638 208 1,684 1,524 4,541
Unsafe lane change 3 10 8 0 3 24
Improper turning 3 5 1 3 1 13
Right of way 4 3 0 14 7 28
Unsafe starting/backing 1 5 0 0 0 6
Stop signs/signals 11 13 55 11 17 107
Following too close 1 18 0 0 8 27
Other hazardous condition 45 204 102 12 35 398
Wrong side of road 22 14 0 7 6 49
DUI 17 4 8 11 5 45
Failure to use occupant
restraints 66 33 48 69 92 308
TOTAL
(Elements 8-11 & 13) 660 947 430 1,811 1,698 5,546
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To deploy radar trailers 400 times statewide: 200 times by June 30, 2007, and the
remaining 200 times by December 31, 2007.

Result: Accomplished.

A total of 2,416 radar trailer deployments were completed. Of those, 733 were completed
by the interim due date of June 30, 2007, and the remaining 1,683 by December 31, 2007.
The following table provides additional details.

RADAR TRAILER DEPLOYMENTS

Division Jan-Mar Apr-Jun Jul-Sep Oct-Dec Cumulative

2007 2007 2007 2007 Total
Northern 20 8 54 123 205
Valley 26 75 120 0 221
Golden Gate 25 161 60 246 492
Central 0 4 63 0 67
Southern 0 60 171 35 266
Border 2 40 74 98 214
Coastal 0 215 130 192 537
Inland 24 73 196 121 414
TOTAL 97 636 868 815 2,416

To conduct at least 100 speed enforcement operations in conjunction with the speed
trailer by December 31, 2007.

Result: Accomplished.

A total of 591 speed enforcement operations in conjunction with radar trailer deployments
were completed. The following table provides additional details

SPEED-ENFORCEMENT OPERATIONS IN CONJUNCTION

WITH SPEED TRAILERS
Division Jan-Mar Apr-Jun Jul-Sep Oct-Dec Cumulative
2007 2007 2007 2007 Total
Northern 0 0 3 16 19
Valley 4 15 11 0 30
Golden Gate 1 138 10 28 177
Central 0 1 110 0 111
Southern 0 17 14 0 31
Border 0 0 3 0 3
Coastal 0 0 0 0 0
Inland 1 5 59 155 220
TOTAL 6 176 210 199 591
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10. To complete 100 local safety presentations impacting 1,000 people at appropriate
venues statewide by June 30, 2007, and an additional 100 presentations impacting
1,000 people by December 31, 2007.

Result: Accomplished.

A total of 1,650 safety presentations were completed. Of those, 391 were completed by the
interim due date of June 30, 2007, and the remaining 1,259 by December 31, 2007. An
estimated total of over 2 million people were impacted by the presentations. Of those,
approximately 120,000 were impacted by the interim due date of June 30, 2007, and the
remaining 1.9 million people were impacted by December 31, 2007. Both the number of

presentations and the estimated number of people impacted far exceeded the targeted
figures. The following tables provide additional details.

LOCAL SAFETY PRESENTATIONS COMPLETED

Division Jan-Mar Apr-Jun Jul-Sep Oct-Dec Cumulative
2007 2007 2007 2007 Total
Northern 6 2 3 48 59
Valley 16 41 124 136 - 317
Golden Gate 25 58 57 185 325
Central 42 39 28 0 109
Southern 0 42 57 4 103
Border 13 54 106 170 343
Coastal 0 0 0 0 0
Inland 16 37 57 284 394
TOTAL 118 273 432 827 1,650
ESTIMATED NUMBER OF PEOPLE IMPACTED BY
LOCAL SAFETY PRESENTATIONS
Division Jan-Mar Apr-Jun Jul-Sep Oct-Dec Cumulative
2007 2007 2007 2007 Total
Northern 40 35 60 5,504 5,639
Valley 15,620 92,733 375,222 227,707 711,282
Golden Gate 340 5,150 4,705 839,000 849,195
Central 300 250 225 0 775
Southern -0 1,309 252,978 122,700 376,987
Border 930 450 38,753 24,202 64,335
Coastal 0 0 0 0 0
Inland 0 5,300 2,160 64,165 71,625
TOTAL 17,230 105,227 674,103 1,283,278 2,079,838
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11. To develop by January 31, 2007, localized promotional materials to be used as
incentive items encouraging participation in project goals and objectives. Materials
are to be distributed at appropriate venues (estimated to be approximately 50) by
December 31, 2007.

Result: Not Accomplished. Deadline Missed.

Although most affected Elements had developed the desired promotional items by the due
date of January 31, 2007, two Elements did not meet the deadline. Also, due to normal
administrative delays in processing of the necessary purchase requisitions, some Elements
were unable to submit their requisitions for the desired items to Purchasing Services Unit by
the departmentally imposed deadline of February 1, 2007. The annual deadline fell much
earlier in 2007 than in previous years and this adversely affected the Element project
coordinators’ ability to comply therewith. Those Elements that missed the departmental
deadline had to wait until July 1, 2007, to submit purchase requisitions. Since late
submission of the documents would result in delayed receipt of the promotional items until
much later than desired, Elements 4 and 9 cancelled plans to distribute promotional items.
Moreover, a possible problem with the safety of imported promotional items prompted
issuance of a departmental directive (a COMM-NET dated October 25, 2007) suspending
procurement and distribution of such promotional items until further notice. On

June 12, 2008, another COMM-NET rescinded the previous October 2007 directive, thus
allowing continuation of the acquisition process for those promotional items unrelated to
food/beverages. However, this occurred well after the PT0735 Program Operations Phase
had ended on December 31, 2007. As of the April through June 2008 reporting period,
Elements 1-3, 5, 7, 10, and 11 had received and distributed at least some promotional items
at appropriate venues for SLIC and other OTS grant projects. These problems are addressed
under “PROBLEMS?” in this Final Report. Pictures of some of the promotional items
appear in Annex D. The following tables provide additional information.
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PROMOTIONAL ITEMS

Items Date Date
Selected Developed Distribution
Began
Element 1: Silicone bracelets, plastic lens cleaner keychains, carabiner
highlighters, mirage pens 12/04/06 06/18/07
Element 2: CD sweepers, paper pad/pen package 12/04/06 06/18/07

Element 3: Nail files, pill boxes, state road maps, license plate frames,
auto sun shades, lint brushes, eyeglass fix kits, sunglasses, coloring
kits, beach balls, blowing bubbles, kick balls, beanie caps, manicure

sets, ]anyards 12/04/06 06/13/08
Element 4: Registration card holders 01/10/07 N/A
Element 5: Substance abuse sliders, stress relievers, coffee mugs,

lanyards, T-shirts 01/22/07 07/30/07
Element 7: Coffee mugs, key chains, lanyards, sun shades, light pens,

water bottles, golf gift bags, golf terry towels 01/19/07 10/04/07
Element 9: Key chains, key lights, carabiner flashlights, pens 03/02/07 N/A
Element 10: Carabiners, key lights, carabiner flashlights, pens 01/22/07 10/23/07

Element 11: Key vaults, nail files, pens, pill boxes, note pads, license
plate frames, playing cards, gym bags, magnifying rulers, mini tape
measures, auto sun shades, lint brushes, kick balls, garage car stops,
lanyards 02/01/07 09/28/07

VENUES USED FOR DISTRIBUTION OF PROMOTIONAL ITEMS®

Element # Venues # Venues
1 (Numerous venues statewide) 432
2 (Numerous venues statewide) 432
3 (Numerous venues statewide) 500°
5 Lake County Fair, local school bicycle rodeos & safety presentations. 9
7 Local safety presentations. Not tracked
10 Local safety presentations. Not tracked
11 Local safety presentations. Not tracked
4&9 (Items not ordered) N/A

¥ Due to the delays in acquisition/distribution of promotional items, adjustments to scheduled venues had to be made
and some Elements did not track the number of venues since the end of the Program Operations Phase was already

near.
® This figure is an approximation only since the number of venues was not precisely tracked.
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12.

13.

14.

To issue a post-project news release publicizing the project, promoting its benefits, and
detailing its most favorable outcomes by March 31, 2008.

Result: Not Accomplished. Deadline Missed.

POST-PROJECT NEWS RELEASE FOR STATEWIDE ELEMENTS 1-3

Due Date Sent Date Date of OMR BTH Approval Date
Date to GMU Forwarded Approval (YES/NO) Issued
to OMR
03/31/08 03/21/08 03/21/08 [/ )

A post-project news release was drafted, but finalized collision data was not yet available.
Therefore, OMR and SPS opted to delay issuance of the release until more complete official
SWITRS data was available. Finalized SWITRS collision data became available very late in
the project period. As a result, the planned news release could not be issued before the
project ending date. Nevertheless, because project results were so positive, SPS still plans

to issue the post-project news release in near future.

To use the following standard language in all press, media, and printed materials:
“Funding for this program was provided by a grant from the California Office of
Traffic Safety, through the National Highway Traffic Safety Administration.”

Result: Accomplished.
The required standard language appeared in all news releases issued.

To install and deploy grant-funded speed enforcement equipment in patrol vehicles as
appropriate by June 30, 2007.

Result: Not Accomplished. Deadline Missed.

Due to funding issues explained later under “PROBLEMS,” the planned conventional radar
units could not be purchased for installation in patrol vehicles. However, hand-held Light
Detection and Ranging (LIDAR) units for speed enforcement were requested. Due to
unavoidable delays in the acquisition process, a purchase order for the LIDAR units was not
submitted until March 2008, well after the Program Operations Phase had ended.
Nevertheless, the project’s enforcement activities were successfully implemented despite the
delayed acquisition of the LIDAR units. The new speed enforcement equipment arrived
during the April through June 2008 reporting period and was promptly delivered to field
commands. The equipment will be used to support enforcement activities in other current
and future OTS grant projects.
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METHODOLOGY/CHRONOLOGY

A 24-month traffic safety project was coordinated by SPS and implemented statewide by the
eight CHP field Divisions. The project focused upon enhanced speed enforcement efforts
augmented by aerial support. In addition, a broad public awareness campaign, including issuance
of news releases, deployments of radar trailers, and distribution of grant-related materials to elicit
project support as well as enhance public awareness, was also conducted.

The project funded deployment of officers on overtime for enforcement of traffic laws,
particularly speed laws, along problematic roadways within the Department’s jurisdiction. SLIC
was comprised of 13 sub-projects (Elements): 12 operational and one administrative. There
were three statewide operational Elements which addressed state highways, county roads, and
motorcycles, respectively. The remaining nine operational Elements were implemented by Area
commands to address specific local speed-related problems: Red Bluff and Clear Lake Areas
(within CHP’s Northern Division); Woodland Area (within Valley Division); Dublin, Napa, and
Solano Areas (within Golden Gate Division); West Valley and Santa Fe Springs Areas (within
Southern Division); and Victorville Area (within Inland Division). The administrative Element,
also administered by SPS, provided appropriate support to the operational Elements. During the
project, the Department used a variety of enforcement techniques including roving patrols, radar
enforcement teams, concentrated patrols, enforcement in conjunction with deployment of radar
trailers, and aerial surveillance.

The project was conducted in four phases: 1) Program Preparation, 2) Program Operations,

3) Data Gathering and Reporting, and 4) Final Report and Executive Summary. The following
table details the project methodology, as outlined in the grant agreement, and the actual
chronology of activities.

METHODOLOGY OUTLINED IN ACTUAL PROJECT CHRONOLOGY
GRANT AGREEMENT

Phase I — Program Preparation
October 1, 2006, through December 31, 2006

Tasks to be accomplished: Tasks accomplished:
e Conduct language assessment by e Language assessment for each originally
12/31/06. selected operational Element completed by

12/29/06. Assessment revealed project
materials in Spanish and Armenian needed.
Solano Area subsequently identified in
January 2007 as additional Element and
language assessment promptly completed by
01/20/07.

(Continued)
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Tasks to be accomplished: (Continued) Tasks accomplished:

e Identify commands having specific e Originally selected Area commands
speed-related problems by 12/31/06. identified by 10/25/06. Solano Area later
identified on 01/12/07.
e Develop an operational plan by e Operational plans for all originally selected
12/31/06. operational Elements developed by 12/28/06.
Operational plan for Solano Area developed
by 01/16/07.

e Prepare for news conference to be held |e Preparations revealed inadequate media
during Program Operations Phase. interest due to timing. Plans for news
conference cancelled.

e Draft kick off news release for o Kick off news release drafted and
statewide elements (for issuance in coordinated with GMU.
January 2007).
e Select educational materials. e Appropriate educational materials selected.
e Submit requests for any necessary e Requests for contractual documents
contracts/equipment. - associated with radar repair and certification

submitted on schedule. Requests for LIDAR
units and radar trailers delayed while
awaiting development of specifications for
bid process.

e Plan venues for safety presentations ¢ Planned venues (safety presentations,
and distribution of educational/ informational booths, sporting events, etc.)
promotional items. selected by Area public affairs officers.

Phase II — Program Operations
January 1, 2007, through December 31, 2007

Tasks to be accomplished: Tasks accomplished:
e Hold kick off news conference by ¢ Plans for news conference cancelled due to
01/31/07. lack of media interest.

e Issue kick off news release by 01/31/07. | e  Kick off news release issued on 01/31/07.

(Continued)
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Tasks to be accomplished: (Continued)

Tasks accomplished:

Develop promotional items by 01/31/07
and order.

Seven of nine affected Elements selected
promotional items by due date and items
ordered. Due to circumstances, two

Elements cancelled plans to order items.

Install and deploy grant-funded speed
enforcement equipment by 06/30/07.

Conventional radar units not purchased.
Deployment of hand-held LIDAR units
(installation not applicable) delayed by
development of bid specifications and
prolonged acquisition process.

Deploy officers, including air support,
for enforcement during Program
Operations Phase ending 12/31/07.

Ground and air officers deployed statewide
for enforcement throughout project’s
Program Operations Phase. Approximately
32,900 citations issued (over 21,600 for
speeding).

Conduct concentrated enforcement
activities within selected commands to
address local speed-related problems by
12/31/07.

Ground and air officers deployed in nine
selected Area commands for enforcement.
Approximately 11,000 citations issued (over
8,200 for speeding).

Deploy radar trailers 400 times state-
wide: 200 times by 06/30/07 and
remaining 200 times by 12/31/07.

Radar trailers deployed 733 times statewide
by 06/30/07 and another 1,683 times by
12/31/07.

Conduct at least 100 speed enforcement
operations in conjunction with speed
trailer by 12/31/07.

Nearly 600 speed enforcement operations in
conjunction with radar trailer deployments
conducted by 12/31/07.

Complete 100 local safety presentations
at appropriate venues statewide
impacting 1,000 people by 06/30/07
and an additional 100 presentations
impacting 1,000 people by 12/31/07.

Nearly 400 presentations impacting over
122,000 people completed by 06/30/07.
Over 1,200 presentations impacting
approximately 1.9 million people completed
by 12/31/07.

Distribute promotional items at
appropriate venues statewide by
12/31/07.

(Continued)

Due to prolonged acquisition problems, items
not received until December 2007 or later.
Distribution began promptly upon receipt, but
generally after Program Operations Phase
ended on 12/31/07.
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Tasks to be accomplished: (Continued)

Tasks accomplished:

Provide OTS with copies of executed
contracts.

Copies of executed contracts for radar
services (certifications and repairs) sent to
OTS. (See Annex E.)

Draft post-project news release in
preparation for issuance by 03/31/08.

Drafted on schedule, but official SWITRS
statistics for entire Program Operations Phase
not yet available.

Phase III — Data Gathering and Reporting

October 1, 2006, through September 30, 2008

Tasks to be accomplished:

Tasks accomplished:

Issue post-project news release by
03/31/08.

Delayed due to unavailability of finalized
SWITRS collision data until shortly before
project ending date. News release still
planned for issuance in near future.

Use the required standard language in
all press, media, and printed materials.

Required standard language used in all news
releases issued.

S

Hand-held LIDAR units purchased in lieu of
conventional radar units. Extensive delays in
DGS acquisition process caused late receipt
(in June 2008 after Program Operations
Phase ended on 12/31/07). LIDAR units
promptly issued and deployed upon receipt.

Submit quarterly progress reports to
OTS.

Quarterly progress reports submitted to OTS
on schedule.

Phase IV - Final Report and Executive Summary
October 1, 2008, through November 29, 2008

Tasks to be accomplished:

Tasks accomplished:

Complete Final Report and submit to
OTS by 11/29/07.

Consolidated Final Report incorporating all
elements drafted by GMU on schedule.
Report finalized, submitted for review,
approved, and delivered to OTS on schedule.
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PROBLEMS

The SLIC project was plagued by numerous problems, particularly with enforcement/support
operations and the public awareness campaign, which adversely affected its implementation.
Although most project activities progressed on schedule, several issues presented notable
obstacles for project coordinators. However, the obstacles were successfully overcome and the

_difficulties had no apparent negative impact upon project results, which were generally
outstanding. However, some of these problems dictated the need for a formal revision to the
PT0735 Grant Agreement.

On May 21, 2008, a formal revision request was submitted to OTS for approval. The revision
was necessary to extend the grant ending date by three months to accommodate processing of the
large vendor invoice for LIDAR units arriving very late in the grant period. The May 2008
revision extended the SLIC grant through September 30, 2008. The revision also reallocated
budgeted funding. Unspent funding in the Personnel category was transferred to permit overtime
by appropriate staff within Information Management Division’s Support Services Section (SSS)
to reduce the large backlog of collision data for entry into SWITRS. Funding was also
transferred to the Travel category to accommodate a statewide conference addressing issues
associated with a problematic increase in motorcycle-involved collisions. On June 6, 2008, OTS
approved the revision to the PT0735 grant agreement. Additional details are provided in the
following paragraphs.

Enforcement/Support Operations

1. Uniformed Overtime. As explained earlier, the higher-than-expected charges to the grant for
uniformed overtime (due to higher than estimated billing rates) resulted in over-expenditures for
those line items and also precluded use of all the uniformed overtime hours originally planned.
Unexpended funding for nonuniformed overtime hours during FY-1 was used to offset the
over-expenditures for uniformed staff. Field commands also received instructions to reduce
uniformed overtime usage during FY-2 to prevent continuation of the problem. However, by the
time the problem was discovered in late November 2007, expenditures for October and .
November (in FY-2) had already continued at the previously planned rate. According to the
February 2008 accounting ledger, expenditures for overtime did not exceed the budgeted figure
for FY-2. In fact, expenditures fell significantly short (approximately $400,000) of the

$1.8 million budgeted for FY-2. This may have resulted from the Divisions’ aggressive
reductions in enforcement operations late in 2007 because of concerns regarding possible
over-expenditures (due to the billing rate problem explained earlier). Therefore, as of the end of
the Program Operations Phase on December 31, 2007, not all allocated overtime hours had been
used.

Because: a) uniformed overtime usage is typically concentrated during the summer months of
peak travel, and b) accounting ledgers necessarily run approximately two months in arrears, the
problem with the disparity between the uniformed staff billing rates (used for the budget
estimate) and the actual charges to the grant was not discovered until very late in the Program
Operations Phase. Since overtime usage should continue to be concentrated during the summer
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driving months, corrective measures, of necessity, must focus upon striving toward more
frequent and timely reporting of overtime expenditures. Special reports generated by SSS are
now being provided to GMU and the Grant Director. This should alleviate the problem
somewhat.

2. Nonuniformed Overtime. Due to the lack of a state budget by July 2008, the Governor
imposed special spending restrictions. Those restrictions precluded nonuniformed staff in SSS
from utilizing most of the newly allocated overtime contained in the May 2008 revision
discussed earlier. The overtime was intended to alleviate the large backlog in collision data input
to SWITRS. The large backlog was adversely affecting departmental reporting on the status of
numerous OTS grants. The backlog was also adversely impacting the Department’s ability to
promptly identify and respond to traffic safety problems statewide. Unfortunately, the backlog
had only been marginally reduced by the time the Governor’s restrictions were implemented.
Very late in September 2008, approval was finally granted for the resumption of nonuniformed
overtime usage. SSS promptly used the brief window of opportunity to continue work on the
backlog. Therefore, much of the allocated funding could not be used by the project ending date
of September 30, 2008, and the backlog problem persists. GMU is in the process of allocating
some available nonuniformed overtime in PT0826 (Saving Lives In California [SLIC] II) to
continue work on the backlog.

3. Equipment Acquisition. Due to heightened sensitivity surrounding departmental sole-source
purchases, the Department believed it was essential to delay its acquisition of the needed
radar/LIDAR units in order to permit thorough development of appropriate specifications for the
open bid process. Appropriately detailed specifications for the LIDAR units were developed and
forwarded to Purchasing Services Unit (PSU) in September 2007. The Department of General
Services (DGS) managed the bidding process for the LIDAR units. Due to routinely expected
delays with DGS purchases, the transaction could not be completed by the end of FY-1 on
September 30, 2007. Therefore, the encumbrance of the associated funding necessitated the
latter’s carryover to FY-2. OTS was notified via electronic mail on October 12, 2007, so that the
carryover of approximately $1.1 million in funding for the LIDAR units could be coordinated
with NHTSA. As of December 31, 2007, DGS was still preparing documents for the bid process
and a request for bids had not yet been issued. OTS approved the carryover of the funding on
January 15, 2008. A purchase order for 454 LIDAR units was finally issued on March 18, 2008.
The units were received and distributed to field commands by June 30, 2008. The vendor’s
invoice (for approximately $1 million) for the units was approved and hand-carried to Accounts
Payable Unit in late June for processing. To ensure payment of the large invoice during the grant
period, which is required for reimbursement by OTS, the grant period was extended by three
months through September 30, 2008, via the May 2008 revision discussed earlier.

A sole-source purchase requisition for conventional radar units (to ensure compatibility with the
Department’s existing large inventory) was submitted to CHP Executive Management for
approval. However, approval of the sole-source purchase was denied in favor of the open bid
process. Therefore, the purchase of the radar units was not completed by September 30, 2007.
Research and Planning Section (RPS) expressed a desire to proceed with the purchase by
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requesting from OTS a carryover of the allocated FY-1 funding to FY-2. However, as explained
earlier, inadvertent over-expenditures in the Personnel Costs category dictated that all
unexpended funding in the remaining budget categories (including that for the conventional radar
units) be reserved to offset the over-expenditures in the Personnel Costs category. Therefore, the
planned conventional radar units could not be purchased.

Acquisition of the budgeted 23 radar trailers was also significantly delayed. A purchase
requisition for the trailers was submitted to PSU in January 2007. A request for bids was
subsequently issued. However, of the bids received by August 2007, only one met all the
required specifications. The other bidders failed to meet the maximum towing weight restriction.
Moreover, the single bid meeting all specifications was significantly higher than previous
departmental purchases of similar trailers. Therefore, it was mutually agreed by PSU, RPS, and
SPS to submit a revised purchase requisition for just 18 trailers (to accommodate the expected
higher unit price) and to issue a new request for bids in order to enhance competition and attract
more compliant vendors. A purchase requisition for the 18 trailers was approved on

September 11, 2007, and submitted to PSU. Since the budgeted funds ($362,250) had already
been encumbered by Fiscal Management Section for the purchase, the delayed acquisition
dictated a carryover of the unexpended funds from FY-1 to FY-2. OTS was notified via
electronic mail on September 12, 2007, and OTS responded that the carryover of funding for the
trailers had been coordinated with NHTSA. A purchase order for the 18 trailers was issued by
DGS on December 19, 2007. The lowest unit price provided by a compliant bidder was
sufficiently low that the purchase of only 18 trailers would have resulted in an unspent balance of
approximately $125,000.00 for the budgeted line item. Since 23 trailers were originally needed
and requested, and since the terms of the purchase order allowed an increase in the number of
units ordered by up to 33 percent, RPS decided to exercise that option. On January 8, 2008, the
purchase order was amended at the request of RPS to increase the number of radar trailers
ordered back up to the originally planned 23 units. All the trailers arrived at Fleet Operations
Section (FOS) by early April 2008 for preparation prior to field deployment. A delay in
acquisition of required departmental decals precluded trailer deployment within the April through
June 2008 reporting period. As reported by FOS, the decals arrived in late June 2008 and were
promptly installed. The trailers were ready for field deployment as of early July. FOS
coordinated with RPS to determine field command assignments and all trailers were deployed by
September 2, 2008.

4. Contractual Services (Allied Agencies). Element 5 (Clear Lake Area) determined
approximately $30,000 in funding for contracted support by the California Department of
Transportation (Caltrans) would not be needed since Caltrans was participating in Element 5’s
activities at no cost. Therefore, Clear Lake Area submitted a formal request to transfer the
funding from the Contractual Services budget category to the Personnel Costs category for
additional enforcement overtime. GMU evaluated the request, concluded it was justified, and
contacted OTS for permission to submit a formal revision to the PT0735 Grant Agreement to
accommodate Clear Lake Area’s needs.'® In July 2007, OTS responded via telephone that a
formal revision was unnecessary. Since the amounts involved were small relative to Personnel

1° Element 6 (Woodland Area) also had a similar problem, as explained shortly, and was included in the same
request to OTS for a formal grant revision.
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category funding for the overall project, and in order to avoid an administratively cumbersome
revision, OTS approved Elements 5 and 6 to simply over spend their respective Personnel
category budgets by the sums corresponding to the respective line item amounts in the
Contractual Services category. However, the funds originally budgeted within each Element’s
Contractual Services category were to remain unspent in order to offset the approved over
spending in the Personnel category. Element project coordinators were notified of OTS’
approved resolution.

Public Awareness Campaign

1. News Conference. As explained under “Objective 4” earlier, the planned kick off news
conference was not held. OMR determined local news media outlets were disinterested in
covering the planned conference. Since conference timing was important, SPS cancelled plans
for the news conference.

2. Paid Media. Due to circumstances beyond its control, Element 6 (Woodland Area) was
unable to conduct the planned paid media campaign specified in Objective 12 of the original
PT0735 Grant Agreement.'' The Element 6 coordinator and the Area commander contacted both
the Valley Division project coordinator and the Community Outreach and Marketing Unit
contract manager to plan the purchase of several public service announcements through the
departmental contractor for media services, Ogilvy Public Relations Worldwide (OPRW).
Preliminary discussions with OPRW occurred in December 2006. However, it was determined
on February 8, 2007, that there was insufficient “headroom” in the departmental contract with
OPRW to accommodate the Element 6’s paid media plans. Due to the unavoidable and
prolonged delays associated with other options for securing a paid media contract, Woodland
Area determined that it was impractical to conduct the media campaign as originally planned and
evaluated other possible options for the allocated funding. After GMU’s coordination with OTS,
Woodland Area cancelled plans for the paid public service announcements.'

On July 12, 2007, Woodland Area submitted a formal request to transfer the allocated funding
for those announcements from the Contractual Services category of the budget to the Personnel
Costs category to accommodate additional overtime needed for enforcement. The allocations
between federal fiscal years would also be revised to significantly increase enforcement activities
during FY-2. Upon receipt of Woodland Area’s request, GMU coordinated with OTS for
permission to submit a formal revision to the PT0735 Grant Agreement effecting the transfer.
OTS concurred with the plan to use the funding for additional enforcement in lieu of the public
service announcements, but preferred to avoid the administrative requirements and delays
associated with a formal revision. OTS requested that Woodland Area simply overspend the
originally allocated FY-1 funding for overtime by the amount budgeted for the announcements,
which was to remain unspent in the Contractual Services category. OTS also declined to shift a
large amount of FY-1 funding to FY-2. Since OTS’ approved resolution differed significantly

" Objective 12 called for the airing of public service announcements directed at speeding by December 31, 2007.

12 This also caused Objectives 13 and 14 (dealing with required reporting for paid media) in the original PT0735
Grant Agreement to become inapplicable. The December 2007 formal revision to that Agreement deleted Objectives
12-14 and was approved by OTS in January 2008.
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from Woodland Area’s request and would result in a large amount of uniformed overtime to be
used before September 30, 2007, the Area expressed concerns regarding its ability to use all the
newly available FY-1 overtime hours by the deadline. GMU assured Element 6 that no adverse
repercussions would result if all the overtime hours were not used and that the Area should
simply make its best effort to effectively and efficiently use an appropriate portion of the extra
overtime made available by OTS. Although the newly available funding for FY-2 was
considerably less than Woodland Area had requested, it was determined to be marginally
adequate to meet the Element’s needs.

The net result was that Woodland Area was unable to conduct the paid media portion of the
planned public awareness campaign. In addition, the Area used many more uniformed overtime
hours for enforcement in FY-1 than originally planned or budgeted.

3. Promotional Items. As stated earlier under “Objective 11,” the deadline for development of
project promotional items was not met by two Elements. The actual acquisition of promotional
items fell behind schedule since some local Elements were unable to meet PSU’s unusually early
annual deadline for submission of purchase documents. Moreover, during the October through
December 2007 reporting period, the Department became aware of a possible problem with
imported promotional items containing lead-based paint. Procurement and distribution was
promptly halted pending resolution of the problem. Therefore, item distribution was delayed
indefinitely. When the issue was finally resolved, procurement resumed. The ordered items
arrived either very late in the Program Operations Phase, or after it had ended. Items were
distributed at appropriate venues for the PT0826 (SLIC II) grant, but were unavailable to support
the PT0735 grant’s public awareness campaign.

4. News Release. Objective 12 specified the issuance of a post-project news release by

March 31, 2008. However, due to the unavailability of finalized SWITRS collision data for the
entire Program Operations Phase, project results were unknown and coordinators indefinitely
postponed issuance of the post-project release. Finalized SWITRS data remained unavailable
until late September 2008. Therefore, a post-project news release had not been issued by the
project’s ending date of September 30, 2008. Nevertheless, because project results were so
impressively favorable, the SPS coordinator is still proceeding with plans to issue a post-project
in the near future.

RESULTS

The project ended as planned on September 30, 2008. Of the project’s 14 objectives, only eight
were accomplished on schedule. Six were either accomplished after the specified deadline or not
accomplished. Objective 4 (kick off news conference) was not accomplished due to poor
receptivity by the media. Objectives 6 and 7 (usage of uniformed overtime hours) were not
accomplished due to actual costs exceeding the budgeted figures. Objective 11 (distribution of
promotional items) was accomplished after the deadline due to unavoidable procurement delays.
Objective 12 (post-project news release) could not be accomplished by the project ending date
due to the delayed availability of finalized collision data. Objective 14 (deployment of LIDAR)
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was also accomplished late due to unavoidable procurement delays. Despite numerous adverse
circumstances, project resources were efficiently managed and project coordinators did a
commendable job of overcoming the many obstacles.

Achievement of project goals was outstanding overall. Of the seven goals, five were
accomplished and most were surpassed by very wide margins. Goal 1 sought a 2.0 percent
reduction in speed-caused collisions within CHP jurisdiction. The project yielded a 9.5 percent
reduction. Goal 2 sought a 3.1 percent reduction in the number of fatal victims of those
collisions. Such fatalities declined by 5.3 percent. Goal 3 sought a 2.0 percent reduction in the
number of injured victims. The total declined by 11.7 percent. Goal 6 sought a 2.0 percent
reduction in the number of unrestrained fatal victims. Such fatalities dropped by 19.7 percent.
Goal 7 sought a 2.0 percent reduction in the number of unrestrained injured victims. The total
fell by 25.4 percent. These results were very impressive and gratifying.

Only Goals 4 and 5, both related to motorcycle crash victims, were not achieved. Goal 4 sought
a 2.5 percent reduction in the number of motorcyclists killed in speed-caused collisions within
CHP jurisdiction. However, despite significantly increased enforcement activities, the number
surged by 18.8 percent. Goal 5 sought a 3.0 percent reduction in the number of motorcyclists
injured in such crashes. Statistics indicated a sharp increase of 12.9 percent. These results were
both disappointing and alarming. It remains unclear what factors may have played a role in the
steep rise in motorcycle collision statistics. However, it is well documented that the rapid and
dramatic rise in gasoline prices has triggered a broad search for cheaper means of transportation.
With increasing frequency, individuals are opting for motorcycles. A significant spike in the
number of motorcycle riders likely contributed to the concurrent rise in motorcycle-involved
collision statistics.

Due to routinely long delays in the availability of official SWITRS collision statistics, the
escalating problem was not recognized until late in the Program Operations Phase. Promptly
upon problem identification, the Department sought OTS approval to conduct a conference on
the issue to discuss likely causes and possible remedies. OTS fully supported CHP’s proactive
efforts and, as a result, the California Motorcycle Safety Summit was held in Irvine in late

May 2008. Approximately 200 representatives from public agencies and private organizations or
businesses with interests in motorcycle safety attended the conference. The Department of Motor
Vehicles, OTS, CHP, local law enforcement agencies, equipment manufacturers, insurance
companies, rider groups, industry publications, military services, law firms, and “think tank”
organizations were represented. Over the three day conference, the nature of the problem was
discussed, “brainstorming” sessions were held, and possible solutions were posed. The group
reviewed current successful programs and mapped out a strategy for continuing efforts by
producing a summary of ideas to increase motorcyclist safety in California. The conference
agenda and summary report appear in Annex F. CHP is also considering a reallocation of grant
resources to focus even more attention upon motorcycle safety.
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DOCUMENTATION

Appropriate input and output documents are included as annexes to this PT0735 Final Report
and are listed in the Table of Contents.
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Typically each year, the total number of reportable (fatal and injury) collisions within California Highway
Patrol (CHP) jurisdiction has risen despite the Department’s strenuous enforcement efforts. Despite an
uncharacteristic and modest decline in 2005, reportable collisions since 2003 totaled 236,134, an increase of
3.1 percent. The number of victims killed totaled 8,016, an increase of 2.7 percent over that same period. The
official Statewide Integrated Traffic Records System (SWITRS) collision data shown in the following tables
provides additional details reflecting the magnitude of the problem.

REPORTABLE COLLISIONS/VICTIMS
(WITHIN CHP JURISDICTION, 2003 - 2005)

Data Set Job #: 501888

Year Fatal Injury Total Victims Victims Total
Collisions Collisions Collisions Killed Injured Victims
2003 2,279 74,534 76,813 2,663 115,379 118,042
2004 2,305 77,832 80,137 2,617 118,302 120,919
2005 2,347 76,837 79,184 2,736 115,526 118,262
Totals 6,931 229,203 236,134 8,016 349,207 357,223
% Change +3.0% +3.1% +3.1% +2.7% +0.1% +0.2%

Excessive speed consistently causes a disproportionately large share of the reportable collisions within CHP
jurisdiction annually. Between 2003 and 2005, collisions with speed as the primary collision factor (PCF)

averaged 37.3 percent of all reportable collisions. During that period, there were a total of 88,167 speed-caused

collisions. Those crashes resulted in 1,194 fatalities and 132,984 injured victims. From 2003 to 2005,
speed-caused collisions surged by 7.0 percent. The total number of victims of such collisions increased by
2.9 percent. The following table provides additional details.

SPEED-PCF REPORTABLE COLLISIONS/VICTIMS

(WITHIN CHP JURISDICTION, INCLUDING MOTORCYCLES, 2003 — 2005)
Data Set Job #: 501888

Year Fatal Fatalities Injury Injured Total Total
Collisions Collisions Victims Collisions Victims
2003 344 394 27,861 43,480 28,205 43,874
2004 342 382 29,432 44,784 29,774 45,166
2005 365 418 29,823 44,720 30,188 45,138
Speed-PCF Totals 1,051 1,194 87,116 132,984 88,167 134,178
% of 3-Yr. Total 15.2% 14.9% 38.0% 38.1% 37.3% 37.6%

OTS-38b (Rev. 5/05)

Saving Lives In California (SLIC)




SCHEDULE A
PrROJECT NO: PT0735

PROJECT DESCRIPTION | PAGE 2

In addition to the state’s overall problem with speeding motorists, motorcyclists have recently become of
greater concern. The growing popularity of racing-style motorcycles, perhaps aggravated by recent movies
glorifying reckless driving behaviors, may be contributing to an alarming increase in motorcycle-involved
collisions. From 2003 through 2005, the total number of motorcycle-involved collisions rose by 17.4 percent.
Motorcycle-involved speed-PCF collisions rose by 22.1 percent. The following table provides additional

details.

MOTORCYCLE-INVOLVED REPORTABLE COLLISIONS/VICTIMS
(WITHIN CHP JURISDICTION, 2003 - 2005)
Data Set Job #: 501888

Year Fatal Fatalities Injury Injured Total Total
Collisions Collisions Victims Collisions Victims
2003 225 230 4,495 4,892 4,720 5,122
Speed-PCF 62 65 1,611 1,768 1,673 1,833
2004 258 256 5,250 5,674 5,508 5,930
Speed-PCF 71 70 1,865 1,994 1,936 2,064
2005 276 276 5,266 5,607 5,542 5,883
Speed-PCF 81 80 1,961 2,100 2,042 2,180
3-Yr. Total - 759 762 15,011 16,173 15,770 | 16,935
3-Yr. Speed-PCF Total 214 215 5,437 5,862 5,651 6,077
% of 3-Yr. Total 28.2% 28.2% 36.2% 36.2% 35.8% 35.9%

Some CHP commands have reported particularly vexing speed-related problems (including street racing) and
have specifically requested additional resources to combat them. Those commands include Northern Division
(Red Bluff and Clear Lake Areas), Valley Division (Woodland Area), Golden Gate Division (Napa and Dublin
Areas), Southern Division (Santa Fe Springs and West Valley Areas), and Inland Division (Victorville Area).
However, limited departmental resources preclude allocation of such requested assistance without the

acquisition of supplemental grant funding.

Collision statistics confirm that vehicle occupants who are not wearing seatbelts are much more likely to be
killed or injured than those occupants who are properly restrained. The results of collisions involving both
excessive speed and unrestrained occupants are predictably more adverse. From 2003 through 2005, significant
progress was made in reducing the number of unrestrained victims of reportable collisions. However, the
percentages of unrestrained fatal and injured victims versus restrained fatal and injured victims remain
unacceptably high. Of the 2,736 victims killed in 2005, a total of 748 (or 27.3 percent) were unrestrained. Of
the 115,526 victims injured in 2005, a total of 6,742 (or 5.8 percent) were unrestrained. The following table

provides additional details.

OTS-38b (Rev. 5/05) Saving Lives In California (SLIC)



SCHEDULE A
ProOJECT NO: PTO0735

PROJECT DESCRIPTION PAGE 3
UNRESTRAINED VICTIMS OF REPORTABLE COLLISIONS
(WITHIN CHP JURISDICTION, 2003 - 2005)
Data Set Job #: 501888a
Year Unrestrained % of Total Unrestrained % of Total Total # of
Fatalities Fatalities Injured Victims Injured Victims Unrestrained Victims
2003 920 34.5% 8,940 7.7% 9,860
2004 762 29.1% 7,743 6.5% 8,505
2005 748 35.8% 6,742 6.4% 7,490
Total 2,430 38.7% 23,425 7.4% 25,855

Enhanced enforcement efforts are sorely needed to curb speed-related collisions and reduce the number of
victims thereof.

PERFORMANCE MEASURES

A. PROJECT GOALS

1.

QOTS-38b (Rev. 5/05)

To reduce the number of speed-caused reportable collisions within CHP jurisdiction by 2.0 percent
from the 2005 base-year total of 30,188 to 29,584 by December 31, 2007.

To reduce the number of victims killed in speed-caused reportable collisions within CHP
jurisdiction by 3.1 percent from the 2005 base-year total of 418 to 405 by December 31, 2007.

To reduce the number of victims injﬁred in speed-caused reportable collisions within CHP
jurisdiction by 2.0 percent from the 2005 base-year total of 44,720 to 43,826 by
December 31, 2007.

To reduce the total number of motorcyclists killed in motorcycle-involved speed-caused reportable
collisions within CHP jurisdiction by 2.5 percent from the 2005 base-year total of 80 to 78 by
December 31, 2007.

‘To reduce the total number of motorcyclists injured in motorcycle-involved speed-caused
reportable collisions within CHP jurisdiction by 3.0 percent from the 2005 base-year total of
2,100 to 2,037 by December 31, 2007.

To reduce the total number of unrestrained victims killed in reportable collisions within CHP
jurisdiction by 2.0 percent from the 2005 base-year total of 748 to 733 by December 31, 2007.

Saving Lives In California (SLIC)
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7. To reduce the total number of unrestrained victims injured in reportable collisions within CHP
jurisdiction by 2.0 percent from the 2005 base-year total of 6,742 to 6,607 by December 31, 2007.

B. PROJECT OBJECTIVES

1. To conduct a language assessment of the project’s service area to determine needs for materials in
languages other than English by December 31, 2006.!

2. To identify CHP commands having épeciﬁc local speed-related problems by December 31, 2006.

3. To develop an operational plan® establishing the policies and procedures for project
implementation by December 31, 2006.

4. To hold a news conference announcing the kick-off of the project by January 31, 2007.>

5. To issue a news release announcing the kick-off of the project by January 31, 2007.*

6. To deploy officers, including air support, on project-funded overtime along appropriate routes to
enforce traffic and occupant restraint laws during the Program Operations Phase: 56,616 officer
overtime hours by September 30, 2007, and 18,870 officer overtime hours by December 31, 2007.°

7. To conduct concentrated enforcement activities within selected commands tailored to address
specific local speed-related problems: 12,560 officer overtime hours by September 30, 2007, and
4,184 officer overtime hours by December 31, 2007.

8. To deploy radar trailers 400 times statewide: 200 times by June 30, 2007, and the remaining
200 times by December 31, 2007.

9. To conduct at least 100 speed enforcement operations in conjunction with the speed trailer by
December 31, 2007.

! PrOJect materials will accommodate identified needs.

? The operational plan will contain a strategic distribution of allocated overtime hours and other budgeted resources.

* The news conference will be coordinated by the headquarters Office of Primary Interest (OPI) and will describe both the statewide
and local components of the project. All news conferences associated with grant projects must be pre-approved by the CHP Office of
Media Relations (OMR) and the Business, Transportation and Housing Agency (BTH). News conferences specific to the selected
local commands are optional at the discretion of the affected local commands, but must also comply with pre-approval requirements.

* The news release will be issued by the headquarters OPI and will describe both the statewide and local components of the project.
All news releases associated with grant projects must be approved by both OMR and BTH before issuance. News releases specific to
the selected local commands are optional at the discretion of the affected local commands, but must also comply with pre-approval
requirements.

3 Although special emphasis will be placed upon speeding violations, citations will be issued for all observed violations.

® The enforcement must be conducted after the motorist has the opportunity to observe the speed trailer and slow to the speed limit or

less.

OTS-38b (Rev. 5/05) : Saving Lives In California (SLIC)



SCHEDULE A
PrROJECT NO: PT0735

PROJECT DESCRIPTION - PAGES |

10. To complete 100 local safety presentations impacting 1,000 people at appropriate venues statewide
by June 30, 2007, and an additional 100 presentations impacting 1,000 people by
December 31, 2007.

11. To develop by January 31, 2007, localized promotional materials to be used as incentive items
encouraging participation in project goals and objectives. Materials are to be distributed at
appropriate venues (estimated to be approximately 50) by December 31, 2007.”

12. To issue a post-project news release publicizing the project, promoting its benefits, and detailing
its most favorable outcomes by March 31, 2008.2

13. To use the following standard language in all press, media, and printed materials: “Funding for
this program was provided by a grant from the California Office of Traffic Safety, through the
National Highway Traffic Safety Administration.”

14. To install and deploy grant-funded speed enforcement equipment in patrol vehicles as appropriate
by June 30, 2007.

NOTE: Nothing in this agreement shall be interpreted as a requirement, formal or informal, that an officer
issue a specified or predetermined number of citations in pursuance of the obligations hereunder.

METHOD OF PROCEDURE

A 21-month statewide traffic safety project specifically addressing the problem of speeding within areas under
CHP jurisdiction will be conducted. Concentrated enforcement will be employed within CHP commands
identified as having especially significant speed-related problems. The project will include educational efforts
as well as enhanced enforcement and will be completed in four phases: Program Preparation, Program
Operations, Data Gathering and Reporting, and Final Report and Executive Summary.

[~Preparation—] | Program Operations. ]
Oct-Dec 06 Jan-Dec 07
[ Data Gathering and Reporting ] [--Final Report--]
Oct 06 - Jun 08 Jul-Aug 08

7 Promotional items will include a project-related traffic safety message and, if space permits, appropriate logos. See Schedule B-1 for
additional details on the types of items to be purchased. Purchase and distribution of promotional items may continue beyond the end
of the Program Operations Phase in order to ensure continuity of the project’s anti-speeding message. '

¥ (See footnote 4.)
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A. PHASE 1-PROGRAM PREPARATION (October 1, 2006, through December 31, 2006)

All necessary preparatory actions will be accomplished to effect a prompt and smooth transition to the
Program Operations Phase. Preparatory actions include the following:

Completing the language assessment by December 31, 2006.

Identifying CHP commands having especially significant speed-related problems by
December 31, 2006.

Developing an operational plan by December 31, 2006, and promptly issuing the plans to affected
commands.

Holding a news conference announcing the kick-off of the project by January 31, 2007.°

Drafting the kick-off news release for appropriate reviews/approvals in preparation'® for issuance
by the due date during the Program Operations Phase.

Submitting requests for any necessary contractual documents and equipment.
Selecting and ordering educational materials and/or OTS-approved promotional items.
Planning specific venues for safety presentations and distribution of educational/promotional items.

Accomplishing any other preparations necessary for timely project implementation.

B. PHASE 2 - PROGRAM OPERATIONS (January 1, 2007, through December 31, 2007)

Project-related operations/activities will be completed and results will be provided to OTS in Quarterly
Performance Reports (QPRs). Activities include the following:

Holding a news conference announcing the kick-off of the project by January 31, 2007.
Issuing a news release announcing the kick-off of the project by January 31, 2007.

Deploying grant-funded speed enforcement equipment by June 30, 2007.

® The Office of Primary Interest for the project will ensure that appropriate approvals from OMR and BTH staff are received prior to
conducting the news conference. The OPI will-also notify CHP Grants Management and Office of Traffic Safety (OTS) Public
Information staff of the news conference at least two weeks in advance of the scheduled date.

' Draft news releases should be reviewed by Grants Management Unit (GMU) and must be approved by OMR and BTH staff prior to

issuance.
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* Deploying uniformed personnel (including air support) on overtime in support of project objectives
during the Program Operations Phase ending December 31, 2007.

* Deploying radar trailers 400 times statewide by December 31, 2007. The grant-funded radar
trailers will be deployed as soon as they are received and declared operationally ready.

¢ Conducting at least 100 speed enforcement operations in conjunction with the speed trailer by
December 31, 2007.

* Providing OTS with copies of executed contracts.

e Completing 200 local safety presentations impacting 2,000 people at appropriate venues statewide
by December 31, 2007.

* Distributing educational materials and/or promotional items at appropriate venues statewide by
December 31, 2007. Samples will be forwarded to OTS.

* Drafting the post-project media release for appropriate reviews/approvals in preparation for
issuance by the due date during the Data Gathering and Reporting Phase.

* Acquiring and deploying grant-funded speed enforcement equipment throughout the project period
ending June 30, 2008.

C. PHASE 3 - DATA GATHERING AND REPORTING (Throughout Project Period)

Data gathering, analysis, and reporting will be conducted throughout the project period.
Post-operations activities will be completed. Activities include the following:

e Statistical data relating to the project goals and objectives will be collected, analyzed, and
incorporated into QPRs.!! QPRs for the quarter ending September 30 will include year-to-date
comparisons of goals and objectives. If required, the Quarterly Evaluation Data Form (Schedule C)
will be completed each quarter and submitted as part of the QPR.

! Statewide Integrated Traffic Records System (SWITRS) collision data is normally available approximately six to eight months after
the end of each reporting period. However, due to extraordinary delays in data input at another state agency, official SWITRS data
may be delayed up to one year. Throughout the project, unofficial locally-tracked collision data may be reported during the interim
until official SWITRS data becomes available. Quarterly reports will clearly indicate any changes to previously reported data. Also,
in accordance with OTS’ August 2003 instructions regarding those projects for which the Data Gathering and Reporting Phase
continues for six months or longer after the Program Operations Phase ends, no quarterly report for the last calendar quarter (or
portion thereof) of the project period prior to the project ending date (covering the period April 1, 2008, through June 30, 2008) will
be submitted, since the Final Report will suffice. L
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® These reports will compare actual project accomplishments with the planned accomplishments.
They will include information concerning changes made by the Project Director in planning and
guiding the project efforts.!?

® Reports shall be completed in accordance with OTS requirements specified in the Grant Pro gram
Manual, Volume II, Chapter 7, and submitted in compliance with the signed Acceptance of
Conditions and Certifications (OTS-33) included with this agreement.

* The post-project news release will be issued by March 31, 2007.
D. PHASE 4 — FINAL REPORT AND EXECUTIVE SUMMARY

* Begin the Final Report and Executive Summary in accordance with OTS requirements specified in
the Grant Program Manual, Chapter 7. The Final Report will be submitted to OTS within 60 days
of the grant ending date of June 30, 2008. :

METHOD OF EVALUATION

Using the data compiled in Phase 3, the project manager will evaluate: (1) how well the stated project goals and
objectives were accomplished, (2) whether all the activities outlined in the “Method of Procedure” were
performed in accordance with the project agreement, and (3) whether the project was cost effective. The OTS
coordinator will develop the Schedule C for reporting of data.

ADMINISTRATIVE SUPPORT

This program has the full support of CHP Executive Management. Every effort will be made to continue the
activities after the project’s conclusion.

12 Although not a project goal or objective, citations issued by officers on project-funded overtime will be coded with a "special
project code" to track the number of citations issued and the types of violations.
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DETAILED BUDGET ESTIMATE

PROJECT NO.: PT0735 -

FISCAL YEAR (FY) ESTIMATES
COST CATEGORY FY-1 FY-2 TOTAL COST
10/1/06 Thru 9/30/07 10/1/07 thru TO PROJECT
Actual Costs 9/30/08
IA. PERSONNEL COSTS
|Uniformed Overtime (OT) Hours
1. Sergeant -
(01/01/07 - 09/30/07) $528,123.28 $528,123.28
(10/01/07 - 12/31/07) $145,912.00 145,912.00
2. Officer - (Includes 2,000 court; 2,100 public affairs;
& 8,400 air support) '
(01/01/07 - 9/30/07) 3,715,942.45 3,715,942 .45
(10/01/07 - 12/31/07) 992,670.00 992,670.0
|INonuniformed OT Hours
3. Dispatch Subport -
(01/01/07 - 09/30/07) 110,807.01 110,807.01
(10/01/07 - 12/31/07) 46,213.00, 46,213.00||
4. Clerical Support -
(10/01/06 - 09/30/07) 51,232.48 51,232.4
(10/01/07 - 09/30/08) 27,794.00 27,794.00
5. Assoc. Governmental Program Analyst (AGPA) -
" (10/01/06 - 09/30/07) 29,076.99 29,076.9§||
(10/01/07 - 09/30/08) 85,260.00 85,260.0
16. Graphics Support -
(10/01/06 - 09/30/07) 0.00, 0.00 0.00jf
!Nonuniformed Full-time Salary
7. AGPA/Staff Services Analyst (SSA) - 3 positions
@ 100% for 12 months each
(07/01/07 - 09/30/07) 46,763.91 46,763.91
(10/01/07 - 06/30/08) 143,829.00 143,829.00
|8. OTS Retired Annuitant Hours - 3 positions
(10/01/06 - 09/30/07) 32,751.48 32,751.4
(10/01/07 - 06/30/08) 67,673.00 67,673.00]
Benefits
9. Uniformed OT 400,796.34 127,366.00 528,162.34]
Nonuniformed OT 28,584.79 16,247.00 44,831.79
Nonuniformed Full-Time 20,432.27 68,566.00 - 88,998.2
Nonuniformed Retired Annuitant Medicare 474.90 981.00 1,455.90)
Category Subtotal $4,964,985.90 $1,722,511.00 $6,687,496.90]|
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DETAILED BUDGET ESTIMATE

PROJECT NO.: PT0735

FISCAL YEAR (FY) ESTIMATES
COST CATEGORY FY-1 FY-2 TOTAL COST
10/1/06 Thru 9/30/07 10/1/07 thru TO PROJECT
Actual Costs - 9/30/08 .
B. TRAVEL EXPENSE '
1. In-State $35,608.33 $177,979.71 $213,588.04
2. Out-of-State 0.00 25,511.00 25,511.00
Category Subtotal| $35,608.33 $203,490.71 $239,099.04]
|C. CONTRACTUAL SERVICES
1. Radar Services $31,453.35 $360,546.65 $392,000.00
Media Campaign
a. Production 0.00 0.00 0.00
b. Paid Media 0.00 0.00 0.00
Allied Agency 0.00 0.00 0.00
2. Conference Coordination 1,807.08 3,280.00 5,087.08
Category Subtotal $33,260.43 $363,826.65 $397,087.08|
[Ip. EQUIPMENT
1. Radar Trailers $0.00 $358,902.00 $358.902.00|
Category Subtotal $0.00 $358,902.00 $358,902.00|
E. OTHER DIRECT COSTS
1. Promotional items $66,405.26 $213,673.90 $280,079.16
2. Educational ltems 0.00 15,000.00 15,000.00; '
3. Display Booths 800.00 5,064.54 5,864.5.
4. Computers 19,464.94 18,295.27 37,760.21
5. Radar/"LIDAR" 0.00 1,006,320.07 1,006,320.0
. Minor Equipment: 1,103.08 11,799.02 12,902.10
7. Presentation Supplies 838.80 8,039.82 8,878.62
8. Office Supplies 0.00 24,276.42 24,276.42
9. Printing 0.00 800.00 800.00]|
10. Aircraft Direct Oper. Costs
(01/01/07 - 09/30/07) 299,842.87 299,842.87,
(10/01/07 - 12/31/07) 90,000.00 90,000.00
Category Subtotal $388,454.95 $1,393,269.04 $1,781,723.99||
F. INDIRECT COSTS
Category Subtotal $0.00 $0.00 $0.00||
PROJECT TOTAL $5,422,309.61 $4,041,999.40 $9,464,309.01
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A. PERSONNEL COSTS
Uniformed Enforcement Overtime

‘Budgeted enforcement grant activities will be conducted by agency personnel on an overtime basis.
Grant-funded operations may be conducted by uniformed personnel such as sergeants and officers.
Personnel will be deployed as needed to accomplish the grant goals and objectives. Overtime will also be
used to participate in other similar Office of Traffic Safety (OTS) grant projects conducted by allied
agencies. Overtime hours will be appropriately distributed among participating commands. Overtime may
be used by uniformed staff for court appearances after the Program Operations Phase has ended. Court
overtime will only be charged for appearances that are a result of personnel activities paid for under this
agreement.

[
.

Sergeant — Overtime is provided for required supervision of project enforcement operations and
coordination of activities. Duties include officer and staff supervision, scheduling, enforcement site
selection, coordination of educational presentations, and radar trailer deployments and site selection.

Officer' — Overtime is provided for enforcement, court appearances, and public awareness campaign
activities (e.g., safety presentations, informational booths). Enforcement will also include motorcycle
officers and/or aircraft flight crews with the number of hours adjusted proportionately for differences in
pay rates.

N

Nonuniformed Overtime

3. Dispatch Support — Overtime is provided for dispatch personnel (Public Safety Dispatch Supervisor |
or lower classification) at affected communications centers for the required support of enforcement
operations.

4. Clerical Support — Overtime is provided for clerical staff (Office Services Supervisor [0SS] II or lower
classification) at all participating commands to process the additional documents generated by the
enhanced enforcement efforts, to assist in the preparation of project-related documents/reports, and to
perform required project-related functions at affected communications centers.

' Patrol officer overtime hours include 2,000 hours for court appearances associated with project-related citations and 2,100 hours for
public affairs officers (PAOs) to conduct safety presentations and perform associated duties (e.g., preparing project news releases).
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S. Associate Governmental Program Analyst (AGPA) — Overtime is provided for field and headquarters
office support of enforcement activities including analytical support for processing, tracking, and
reporting project activities and/or usage of grant-funded overtime; grant oversight; and workload surges
associated with such functions as purchasing, contracting, accounting, warehousing, reproduction,
information management,” air operations administration, and public awareness. Classifications
providing support may include AGPA, Staff Services Analyst (SSA), OSS I/, Office Technician, Word
Processing Technician, Office Assistant, Business Service Officer, Business Service Assistant, Senior
Accounting Officer, Accounting Officer, Materials and Stores Supervisor, Materials and Stores
Specialist, Warehouse Worker, Sheet-Fed Press Operator II, Digital Print Operator II, Bookbinder 11,
Staff Information System Analyst, Associate Information System Analyst, Information System
Technician, Program Technician I/, Supervising Program Technician I-III, and Staff Programmer
Analyst Specialist. If other position classifications providing project support are identified, OTS
approval will be sought before such overtime costs are charged to this project. Due to the wide range of
pay rates for such affected personnel, all overtime costs were estimated at the AGPA rate.

6. Graphics Support — Overtime is provided for staff at the California Highway Patrol (CHP) Academy’s
Graphic Services Unit (Graphic Designer III or lower classification) to develop project logos and/or
other project materials. Allocated overtime may also be used by photo graphers or other specialized
staff, if appropriate, to support project activities.

Nonuniformed Full-time Salary

7. AGPA/SSA - Full-time AGPA salary is provided for three AGPA/SSAs in Grants Management Unit
(GMU) to perform the required oversight of activities for this and other OTS projects. All three
positions are 100 percent of the full-time equivalent for 12 months each.

8. Retired Annuitant (RA) — Funds provide for three RA positions to be compensated at top step AGPA
monthly salary up to 960 hours per year. These positions are tasked with coordinating the OTS-funded
allied agency Avoid grants and providing law enforcement expertise. While the persons selected will be

. CHP employees and reimbursed through this grant, they will work at the OTS facility under the
supervision of OTS management staff. RA employees receive only Medicare benefits. Salary, hours,
and costs were provided by OTS and estimated at:

Retired Annuitant (base salary of $5,172)

FFY-1

3 x 820 (2,460 total hours) @ $29.48 (10/01/06 — 06/30/07)
3 x 240 (720 total hours) @ $31.33 (07/01/07 — 09/30/07)

FFY-2

3 x 720 (2,160 total hours) @ $31.33 (10/01/07 — 06/30/08)

2 This includes overtime to reduce the backlog of collision data for entry into the Statewide Integrated Traffic Records System
(SWITRS). Excessive backlogs delay determination of grant results and analysis of grant effectiveness, thus adversely affecting not
only the quality/timeliness of status reports to OTS, but also the prompt identification and resolution of traffic safety problems.
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Benefits

9. Uniformed Overtime, Nonuniformed Overtime, and Nonuniformed Full-Time Benefits — F unding
is provided for the required employee benefits. Benefit rates shown in the following table (as
applicable) were used in calculating estimated costs. Rates shown were provided by CHP Fiscal
Management Section and were current as of the date of drafting of this document. However, rates may

- subsequently change, if appropriate, based upon standard departmental procedures for updating such

rates.
BENEFIT RATES
DESCRIPTION OVERTIME REGULAR SALARY
Uniformed Nonuniformed Retired Annuitant Nonuniformed
OASDI N/A 6.200% 6.200%
Medicare . 1.450% 1.450% 1.450% 1.450%
State Compensation 8.065% 7.219% 7.219%
Health, Dental, & Vision 16.170%
Retirement 16.633%
Total 9.515% 14.869% 1.450% 47.672%

Except for the three full-time AGPA and three RA positions, estimated personnel costs were based on
current mid-level pay rates with projected annual increases each July. Estimated costs for the three full-time
AGPA and three RA positions were based on current top-step pay rates. If multiple positions are specified,
estimates were based on the most costly position. (Exception: Overtime rates for clerical support were
based on the OSS I position classification due to the rarity of OSS II positions.) Hours, rates, and salaries
shown in Schedule B are approximations only, and may change during the project period. The intent is to
use all available funding for the positions and functions described.

SupA planting Statement

To avoid personnel supplanting, reimbursements of individual salaries that result in a salary savings to the
CHP are not allowable.
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B. TRAVEL EXPENSE

1. In-State — Costs are included for appropriate staff to attend conferences and training events supporting
the grant’s goals and objectives and/or traffic safety. Funds may be used to attend OTS approved
training. Anticipated travel and events include local mileage for grant activities and meetings, the Police
Traffic Services Seminar, and OTS Summit. Travel by appropriate staff from participating commands
to coordinate activities of each of the functional elements of this project and to attend informational
meetings regarding project coordination/implementation is included. Necessary travel associated with
acquisition, maintenance, and/or upgrade of specialized equipment (e.g., radar devices/trailers) is
funded. Affected CHP staff may also travel to attend conferences or visit with other appropriate
agencies regarding effective techniques for combating project-related problems (e.g., street racing and
motorcycle-involved collisions). If task forces are formed in support of project activities, necessary
travel by CHP task force members is included. Funding for travel by appropriate Division/Area
representatives to  headquarters-hosted conferences or training sessions dealing with requesting and
implementing OTS grant projects is included. Funding is provided for appropriate GMU staff to attend
commercially available training courses to enhance skills in grant solicitation and oversight.> A7/
conferences, seminars or training not specifically identified in the Schedule B-1, must be approved by
OTS. All travel claimed would be at the agency approved rate. Per diem may not be claimed for meals
provided at conferences when registration fees are paid with OTS grant funds.

2. Out-Of-State* — Appropriate staff will attend meetings with representatives of law enforcement
agencies in other states to discuss common problems (e.g., street racing and motorcycle collisions)
and effective methods of combating them in support of the grant goals and objectives. Such trips
provide opportunities for information exchange on law enforcement “best practices” to ameliorate
such problems. Funding may also provide for attendance by appropriate CHP personnel at various
conferences and meetings of national traffic safety organizations such as the Transportation Research
Board, International Association of Chiefs of Police, American Association of Motor Vehicle
Administrators, American Association of State Highway and Transportation Officials, Combined
Accident Reduction Effort, and the annual Lifesavers Conference. Additionally, project out-of-state
travel funds provide for attendance at conferences and meetings where other traffic-safety-related
issues are discussed or presented, including Congressional training courses. These meetings and
conferences provide an excellent forum for discussion of California’s traffic safety
initiatives/programs and sharing of information with other states conducting similar projects. Al
out-of-state travel trips not included in the grant agreement must receive written approval from OTS.

3 For example, Justice Planning and Management Associates, Management Concepts, Thompson, and other vendors offer such grant
training courses.
* Some conferences/meetings planned for out-of-state may occasionally be held in-state.
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C. CONTRACTUAL SERVICES

1. Radar Services — Funding is provided for certifications and repair of speed enforcement equipment.
Periodic certification of speed enforcement equipment is required in order to withstand court ,
challenges <‘)‘f citations. The cost of repairs to speed enforcement equipment to maintain serviceability
is included. \

2. Conference Coordination — Funding for room rental Conferences/Meetings is also included to
accommodate necessary project-related conferences/meetings for information exchange and/or
coordination of activities. Costs may also include those incurred through an existing departmental
contract with California State University, Sacramento (or subsequent contractor) for conference
coordination and management.

D. EQUIPMENT

1. Radar Trailer — A total of 23 fully equipped radar trailers (at $15,750.00 each) will be purchased for
conducting speed enforcement activities. Costs may include trailer, computer software, sales tax,
delivery, installation, and other modifications such as paint, graphics, lighting, and items necessary to
make it usable for grant purposes.

E. OTHER DIRECT COSTS

1. Promotional Items — Costs are included to purchase, develop, and distribute promotional items to
encourage participation in traffic safety presentations, contests, and programs. Items must include a
traffic safety message, and if space is available the Office of Traffic Safety logo. Items may include
magnets, pens/pencils, key chains, lanyards, cups, shirts, bags, CD covers, water bottles, pins, stickers,
license plate frames, note pads, and similar items. Promotional items may also include other items, if
approved by OTS.

2. Educational Items — Costs are included to purchase or develop and print, and distribute educational
materials at public forums that inform the public on traffic safety. Items must include a traffic safety
message, and if space is available the Office of Traffic Safety logo. Items may include brochures,
pamphlets, fliers, color books, posters, signs, banners, booklets, and conference materials. Educational
materials may also include other items, if approved by OTS.

* The costs of technological upgrades and some replacgmcnt- parts are listed under line item E.5 in the Other Direct Costs category
since they are not usually provided under the terms of radar repair contracts. They are normally completed/installed by CHP staff.
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3. Display Booths — Funding is provided for the establishment of approximately 20 CHP informational
booths at appropriate venues (e.g., conferences, state and local fairs, and sporting events). Planned costs
include booth supplies (lighting, fans, tabletop or freestanding displays for project-related printed
materials, etc.) and rental of necessary equipment (tables, chairs, canopies, generators, etc.). Venue
space fees associated with establishment of informational booths are also included.

4. Computers — Desktop/laptop computers will be purchased, including software, accessories, and
peripherals (monitor and printer) for tracking grant activities and producing required quarterly and final
reports. Funding is provided for up to 15 laptop and four desktop computers (with upgrades and
extended warranties) for use by staff within selected participating commands (Special Projects Section,
Woodland Area, selected Southern Division commands including Santa Fe Springs Area, and other
selected Area commands with the greatest need) for this project. New desktop computer equipment is
needed by the project coordinator for Woodland Area and by occupants of the grant-funded positions in
Special Projects Section. New laptop equipment is also needed by the project coordinator for Santa Fe
Springs Area and by Area public affairs officers (PAOs), particularly in Southern Division. PAOs will
use the laptops for community safety presentations. The existing equipment is out of warranty,
technologically outdated, and/or unserviceable.

5. Radar/”LIDAR” — Funding is provided for the projected 91 radar and 235 “LIDAR” units needed to
support enforcement operations conducted to meet Objective 6. The number of units to be purchased
are approximations and may vary based upon the type of units purchased, the associated cost
differential, and per/unit cost variations between manufacturers for varying models. Funding is also
included for necessary accessories (tuning forks, notebooks, remotes, etc.), technological upgrades, and
replacement parts not normally provided under service contracts (e.g., batteries). The units will be
appropriately distributed throughout the state to replace older units which are no longer serviceable or
have reached the end of their cost-effective lives. Costs of repairs needed to maintain serviceability of
all radar trailers and other equipment used to support this project are also included. Repairs may be
made by departmental staff or outside vendors (other than those providing specialized radar repair
services described under line item C.1 in the Contractual Services category), as needed.

6. Minor Equipment — Items to be purchased include: digital cameras and/or video recorders to
document grant activities; facsimile machines to transmit program related information; copiers for
duplication of program materials; calculators for preparing reimbursement claims, video cassette
recorder (VCR)/monitor combinations for conducting presentations and viewing educational videos, and
liquid crystal display (LCD) projectors for use in conjunction with laptop computers for conducting
presentations. As appropriate, funding is provided for affected participating commands to replace
existing office equipment (e.g., printers, scanners, and “all-in-one” machines) used to support this
project. Replacement of those items reaching the end of their useful lives is essential to maintain unit
serviceability. Additional items may be purchased if approved by OTS.
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7. Presentation Supplies — Funding is provided for presentation supplies to support project-related
activities by project coordinators, participating commands, and other departmental commands
providing essential support for this project. Items to be purchased include classroom supplies and
Chipper costumes or components to enhance public education efforts at schools and other appropriate
venues. Some existing costumes are incomplete or well worn and reaching the end of their useful
lives. The number of costumes/components will vary based upon unit costs, as well as specific needs
within participating commands. The costumes are used as an integral part of departmental public
awareness campaigns to teach young children about the importance of traffic safety in order to foster
safe driving habits when the children reach driving age. Funding is also provided for supplies to
support community safety presentations and academic presentations on the departmental grants
program as part of the Staff Analyst Development course curriculum, at periodic Commanders
Conferences, during training sessions for grant project coordinators, and at other appropriate venues.
Classroom supplies typically include flip-chart easels and paper (for recording audience responses
and viewing information), hand-held calculators (for practice computations of goal-related data),
timing devices (for instructor pacing), laser pointers and dry erase board supplies (for instructor
demonstrations), tabletop lecterns (for instructor lesson plans/handouts), replacement parts for
associated academic equipment (projector lamps, etc.), and similar items. Additional items may be
purchased if approved by OTS.

8. Office Supplies — Funding is provided for standard office supplies to support grant-related activities,
and grant monitoring and reporting. Office supplies typically include paper and desk top supplies (pens,
pencils, binders, folders, clips, etc.) Funding is provided for other supplies needed for operation of
support equipment described earlier (e.g., memory cards for digital cameras, computer floppy/compact/
digital video disks, laminating and binding materials, and batteries for wireless equipment).

9. Printing — Funding is provided for necessary materials/services (e.g., graphics and printing) by CHP
Reproduction Unit or private vendors, as required, to support the public awareness campaign and OTS
reporting requirements. Academy graphics support will be sought before reliance upon outside vendors.
Costs may include paper, production, printing, and/or duplication of materials associated with daily
grant operations. Printing supplies typically include paper, printer cartridges, and similar items.

10. Fixed-Wing Aircraft Direct Operating Costs — Funding is provided for aircraft direct operating costs
associated with aerial support of the enhanced ground enforcement efforts. Direct operating costs
include fuel, oil, and maintenance costs, but exclude expenditures for flight crews. Aerial support will
be used to detect and track violators, and to assist ground personnel in alleviating traffic safety hazards
associated with collisions.
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Direct operating costs for individual aircraft (both fixed-wing and rotary-wing) vary widely. Therefore,
the number of aircraft flight hours is an approximation only. The intent is to provide as many hours of
aerial support as available funding permits. Also, although the budget estimates are based upon average
fleet-wide operating costs for fixed-wing aircraft, rotary-wing aircraft may be substituted for fixed-wing
flight hours on a cost-proportional basis (i.e., 1.0 rotary-wing flight hours may be substituted for
4.0 fixed-wing flight hours)

Note: Accessories, upgrades, and extended warranties may be included for any appropriate line items listed

above.

INDIRECT COSTS

Indirect costs will not be charged to this project.

PROGRAM INCOME

There will be no program income generated as a result of this project.
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State of California Business, Transportation and Housing Agency

Memorandum

Date: December 21, 2006
To: Inland Division
From: - DEPARTMENT OF CALIFORNIA HIGHWAY PATROL
Victorville Area
File No.: 850.10196.opsplan.doc
Subject: SAVING LIVES IN CALIFORNIA (SLIC, PT0735) ELEMENT 11 "VICTOR

VALLEY TRAFFIC SAFETY PROJECT" OPERATIONAL PLAN

The California Highway Patrol (CHP) has received a $9,697,355.00 grant from the Office of -
Traffic Safety (OTS) for the Department’s annual “speed super grant.” The speed super grant for
the 2006-2007 Highway Safety Plan is named Saving Lives in California (SLIC). The assigned
OTS project number is PT0735. The SLIC Program Operations Phase begins January 1, 2007,
and continues until December 31, 2007. SLIC seeks to combat speed-caused fatal and injury
traffic collisions, including those involving motorcycles. The SLIC project is comprised of

12 individual sub-projects called Elements. Elements 1-3 are statewide (state highways, county
roads, and motorcycles, respectively). Elements 4-11 are local. Element 12 provides general
administrative support for the overall SLIC project. Victorville Area will participate in SLIC as
Element 11, which will generally be referred to as the Victor Valley Traffic Safety Project in
this Operational Plan.

Grant funding for the Victor Valley Traffic Safety Project will be utilized to augment the Area’s
current enforcement deployment levels in order to proactively focus on those primary collision
factors (PCFs) that have historically resulted in injury and fatal traffic collisions occurring on
State Routes 18 and 247 (SR-18 and -247) within San Bernardino County. The grant will also
allow the Area to develop an aggressive public awareness program to enhance traffic safety
awareness.

PERFORMANCE MEASURES
Element 11 Goals:
Victor Valley Traffic Safety Project has three goals during the Program Operations Phase:

1. To reduce the four-year average number of speed-caused reportable injury and fatal
traffic collisions on SR-18 and -247 within San Bemardino County by 10 percent.
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2. To increase the four-year average number of Driving Under the Influence (DUI)
arrests on SR-18 and -247 within San Bernardino County by 10 percent.

3. To enhance the public’s traffic safety awareness through development of an
aggressive public education program and increased in-view patrol.

Element 11 Objectives:

The Victor Valley Traffic Safety Project’s objectives include enhanced enforcement efforts and
implementation of a public awareness campaign. Enhanced enforcement will include utilization
of personnel for patrol details on grant funded overtime. Patrol detail staffing will consist of two
or three uniformed members working on five hour overtime shifts. The shifts will generally be
deployed during the morning and evening commute hours, including weekends. It is anticipated
the details will be deployed three times a week during the Program Operations Phase continuing
throughout calendar year 2007. It is estimated that approximately 130 grant funded overtime
hours will be utilized by personnel each FLSA period. The enforcement strategy will be to
saturate SR-18 and -247 with patrol details focusing both on those violations most frequently
causing injury and fatal traffic collisions and also on occupant restraint laws. Examples of the
most common PCF violations on SR-18 and -247 between 11/01/05 — 10/31/06 are as follows:

Unsafe turning

Unsafe/excessive speed

Driving Under the Influence of alcohol/drugs (DUI)
Vehicle nght—of—way

Unsafe passing over double yellow lines

kL

The Area public affairs officer (PAO) will also conduct an aggressive public awareness
campaign throughout San Bernardino County during the Program Operations Phase.

During the Preparation Phase of the Victor Valley Traffic Safety Project (October through
December 2006), the Area’s campaign activities will include the following:

1. Development of a Victor Valley Traffic Safety Project slogan.

2. Development and acquisition of traffic safety promotional and educational items to elicit
public support for the project.

3. Development of at least two news releases promoting the Victor Valley Traffic Safety
Project.

4. Development and production of public service announcements (PSAs) for dissemination
to the local media.
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5. Discussion with California Department of Transportation (Caltrans) District 8 to develop
and post six permanent roadside safety signs.

6. Hosting a meeting with local legislative representatives, community members, CHP

personnel, and Caltrans personnel to discuss the Victor Valley Traffic Safety Project.

VICTOR VALLEY TRAFFIC SAFETY PROJECT PERSONNEL RESPONSIBILITY
SUMMARY

Element 11 Coordinator:

The Element 11 coordinator will conduct a final review of all CHP 415’s, CHP 215’s, and Victor
Valley Traffic Safety Project Tracking Records. Statistical data will be collected for input in the
quarterly grant progress reports. The Element 11 Coordinator will ensure proper usage of
overtime hours by Area personnel.

Sergeants:

Whenever available, a field sergeant should be assigned to supervise officers assigned to Victor
Valley Traffic Safety Project enforcement overtime details and also work patrol. Sergeants
should ensure enforcement efforts are directed towards PCF violations, particularly unsafe

- turning, speeding, and occupant restraint laws. Sergeants should also review enforcement
documents and CHP 415 forms, Daily Field Record, to ensure proper compliance and submittal.
Sergeants will be responsible for ensuring all enforcement and other daily project-related
activity is properly documented with the Special Project Code (SPC) 624, as outlined under
Documentation Requirements on pages 7 and 8. Overtime CHP 415 forms, Daily Field Record,
submitted for making court appearances associated with project related enforcement activities
should include SPC 624 and Victor Valley Traffic Safety Project in the notes section.

Officers:

Officer overtime hours will be distributed to active road patrol officers. Officers will be
responsible for ensuring all enforcement and other daily project-related activity is properly
documented with SPC 624, as outlined under Documentation Requirements on pages 7 and 8.
Enforcement efforts are to be directed toward PCF violations most frequently causing injury and
fatal traffic collisions on SR-18 and -247, particularly unsafe turning, speeding, and occupant
restraint laws. Officers are to take appropriate enforcement action for any violations observed.
Overtime CHP 4135 forms, Daily Field Record, submitted for making court appearances
associated with project related enforcement activities should include SPC 624 and Victor Valley
Traffic Safety Project in the notes section.
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Public Affairs Officer:

The Area PAO will coordinate the Victor Valley Traffic Safety Project public awareness
campaign. Any overtime incurred by the Area PAO during a Victor Valley Traffic Safety Project
event should be properly documented on a CHP 415 form, Daily Field Record, by inserting 809
in the BEAT CODE box and SPC 624 in the SPECIAL box.

Air Operations Officers:

Overtime Hours will be distributed to active pilots and observers. The Air Operations overtime
should be used to allow for aerial support during the patrol details. Flight personnel will
complete the following:

e CHP 93 form, Aircraft/Flight Duty Report, logging completed flight time in the
appropriate sections. Annotate in the “Comments” section the nature of the mission, the
project name and number, and the assigned SPC 624.

e Complete a Federal Project Tracking Record (FPTR).

e Forward original CHP 93 forms, Aircraft/F light Duty Report, and FPTR to Fiscal
Management Section (FMS).

e Forward copies of FPTRs to the Office of Air Operations (OAO) and maintain a copy at
Division level.

e Maintain copies of project-related documents for audit purposes for a period of three
years after the final claim has been paid.

Inland Division Air Operations will be provided a copy of the Victor Valley Traffic Safety
Project Operational Plan containing the available overtime hours for Air Operations support.
Overtime incurred by personnel during a Victor Valley Traffic Safety Project event should be
properly documented on a CHP 415 form, Daily Field Record, by entering SPC 624.

Communications Personnel:

The project’s overtime should be distributed to Public Safety Dispatchers (PSD), or to a PSD
Supervisor I if a PSD is unavailable. The PSD overtime should be used to augment grant funded
patrol details in order to allow for additional staffing for the detail. Barstow Communication
Center will be provided a copy of the Victor Valley Traffic Safety Project Operational Plan
containing the available overtime hours for dispatch support. Overtime incurred by
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communications personnel during a Victor Valley Traffic Safety Project event should be properly
documented on a CHP 415 form, Daily Field Record, by entering SPC 624.

Clerical:

Clerical overtime should be used to assist with processing project-related documents. These
include CHP 415 forms, Daily Field Record; CHP 215 forms, Notice to Appear; CHP 71 forms,
Attendance Record; overtime usage reports; and other pertinent documents. Clerical personnel
are responsible for ensuring SPC 624 is entered into the Management Information System (MIS)
Jor reporting overtime; transferring information from CHP 415 forms, Daily Field Record, for
communications personnel onto CHP 71 forms, Attendance Report; forwarding to Fiscal
Management Section monthly copies of all CHP 71 forms, Attendance Report, listing grant
funded overtime; and performing any other assigned project-related duties in support of the
Victor Valley Traffic Safety Project.

Associate Governmental Program Analyst (AGPA):

AGPA overtime should be used to provide analytical support for processing, tracking, and
reporting project activities and/or usage of grant-funded overtime. The AGPA should ensure
SPC 624 is entered on all appropriate documents. The AGPA shall review and process all
purchasing contracts and perform any other project-related duties in support of the Victor Valley
Traffic Safety Project.

VICTOR VALLEY TRAFFIC SAFETY PROJECT OVERTIME ALLOCATION
SUMMARY

The following table indicates the number of overtime hours initially allocated to the Victor
Valley Traffic Safety Project and the federal fiscal year (FFY) periods during which those hours
may be used.

4 T AL v I K F FY-z L Total

01/01/07 - 09/30/07 10/01/07 - 12/31/07
Sergeant 319 106 425
Officer 975 325 1,300
Pilot 95 32 127
Observer 95 32 127
Public Safety Dispatcher 49 16 65
Clerical 49 16 65
AGPA 20 5 25
Graphic/Photography 10 0 10
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If all the specified overtime hours for any position are used, but the budgeted funding for that
position is not entirely spent, additional hours may be available upon coordination with the
assigned grant analyst in Grants Management Unit (GMU). Available funding by position is
shown in a table on the next page.

VICTOR VALLEY TRAFFIC SAFETY PROJECT BUDGET ALLOCATION
SUMMARY

The following table indicates the initial budget allocations for Victor Valley Traffic Safety
Project.

: Amount
Sergeant $24,968
Officer $63,050
Pilot $7,208
Observer $6,446
Communications $2,307
Clerical $1,641
Division AGPA $1,035
Graphics/Photography Support $410
Benefits $10,340
Travel Category:
In-State Travel $3,000
Other Direct Costs Category:
Promotional Items $20,000
Educational Items $11,000
Office Supplies $1,300
Aircraft Operations $10,800
TOTAL $163,505

- PUBLIC AWARENESS CAMPAIGN

The Area PAO will conduct the public awareness campaign by ensuring development of a Victor
Valley Traffic Safety Project slogan, preparing news releases, ordering and distributing
promotional items, and developing/printing/distributing educational items.
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Attendance Report (CHP 71):

Enter SPC 624, PT0735, Element 11 in the REMARKS column adjacent to the date the
overtime was worked. Copies of all CHP 71 forms, Attendance Report, reflecting SPC 624 are
to be forwarded monthly to Fiscal Management Section.

Travel Expense Claim (CHP 262):

For CHP 262 forms, Travel Expense Claim, submitted as a result of travel incurred while on
project-related business, the REMARKS section is to include SPC 624, PT0735, Element 11.
Travelers will also enter airline reservation or flight numbers to ensure that airfare is properly
charged to the grant. A/l project-related travel must be pre-approved by GMU.

Notice to Appear (CHP 215):

Enter SPC 624 in the SPECIAL box for all citations issued while on overtime funded by the
Victor Valley Traffic Safety Project.

Arrest - Investigation Report (CHP 202 and CHP 216):

Enter SPC 624 in the top right corner of all CHP 202’s and CHP 216’s while on overtime funded
by the Victor Valley Traffic Safety Project.

Quarterly Reporting Procedures:

The format for Area inputs to quarterly progress reports will be electronically sent to the Area by
the GMU grant analyst approximately two weeks before the end of each quarterly reporting
period. The Area’s Element 11 coordinator shall submit Area inputs for quarterly reports
electronically to GMU as specified by the assigned grant analyst. Inland Division shall be
included on the electronic mail as a “cc” recipient. The GMU grant analyst will consolidate
inputs from all SLIC Elements to draft each quarterly report. The GMU grant analyst will
electronically send draft quarterly reports to each SLIC Element coordinator for prompt review
and approval (or critiques). Due to severe time constraints for submission of quarterly reports to
the Office of Traffic Safety, deadlines for review of draft reports will necessarily be short.
Negative replies by the specified deadlines will be interpreted by the GMU grant analyst as
approval.

QUESTIONS, PROBLEMS, OR SPECIAL REQUESTS

If problematic circumstances warrant, additional overtime allocations for nonuniformed staff
may be available from the assigned GMU grant analyst. Make such requests to the Area’s
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Element 11 coordinator. If you have any questions/problems regarding the Victor Valley Traffic
Safety Project Operational Plan, or the implementation of the Victor Valley Traffic Safety
Project activities, please contact the Element 11 coordinators, Sergeant Chet Yun, Sergeant Paul
Schaeffer, or me at (760) 241-1186.

D. RICH, Captain '

Commander
Victorville Area

cc: Grants Management Unit
Inland Division Air Operations
Barstow Communication Center
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KICK OFF NEWS RELEASE



CONTACT: Fran Clader Media Relations Office
(916) 657-7202 2555 First Avenue
Sacramento, CA 95818

FOR IMMEDIATE RELEASE
January 31, 2007 07-3A

SACRAMENTO — The California Highway Patrol (CHP) will begin a year-long

“Saving Lives In California” (SLIC) project on roadways throughout the state beginning
January 1, 2007. Funding for this project was provided by a $9.6 million grant from the
California Office of Traffic Safety through the Business, Transportation and Housing Agency.
The SLIC project focuses on reducing the number of fatal and injury collisions on both state
highways and county roads, as well as reducing the number of fatal and injury collisions
involving victims who are not wearing safety belts, thereby reducing the number of victims
killed and injured in such collisions. SLIC also focuses on reducing the number of fatal and
injury motorcycle-involved collisions within CHP jurisdiction and the number of victims killed
and injured in such collisions.

Using project-funded overtime, the eight CHP field Divisions will deploy officers on state
highways and county roads to enforce traffic violations which most commonly cause collisions.
Officers will also be watching for traffic violations which most commonly cause collisions
involving motorcycles. These violations will include speeding, right of way, failing to drive on
the right half of the roadway, improper turning, and driving under the influence of alcohol and/or
drugs.

The CHP urges motorists to prevent fatal and injury collisions by reducing their speed, being
watchful for motorcyclists, and buckling their safety belts.
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ANNEX E

CONTRACTS FOR RADAR SERVICES



.
STATE OF CALIFORNIA

. AGREEMENT SUMMARY _ —
STD. 215 (Rev. 04/2002) (CHP AUTOMATED) AGREEMENT NUMBER AMENDMENT NUMBER

I:I CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED 7C051001 0
1. CONTRACTOR'S NAME - |12. FEDERAL 1.D. NUMBER
International Association of Chief's of Police (IACP) ) 530227813
4. DIVISION, BUREAU, OR OTHER UNIT 5. AGENCY BILLING CODE

3. AGENCY TRANSMITTING AGREEMENT

Department of California Highway Patrol BSS\Contract Services Unit 08076
6. NAME AND TELEPHONE NUMBER OF CONTRACT ANALYST FOR QUESTIONS REGARDING THIS AGREEMENT

(916) 375-2965

Bobby Contreras
7. HAS YOUR AGENCY CONTRACTED FOR THESE SERVICES BEFORE? PRIOR CONTRACTOR:

[0 No BA YES (1 YES, enter prior contractor Same
PRIOR AGREEMENT NUMBER:
name and Agreement Number) 6C0551003

8. BRIEF DESCRIPTION OF SERVICES - LIMIT 72 CHARACTERS INCLUDING PUNCUATION AND SPACES

Miscellaneous Services
9. AGREEMENT OUTLINE (Include reason for Agreement: Identify specific problem,
Agreement neccessary; include special or unusual terms and conditions. )

Certification of Radar and Lidar units.

administrative requirement, program need or other circumstances making the

CSUUSE ONLY
10. PAYMENT TERMS (More than one may apply.)
] MONTHLY FLAT RATE O quarterRLY O one-TivE PAYMENT - [JprOGRESS PAYMENT
M rremizep INvoicE O wrrasop % [J ADVANCE PAYMENT NOT TO EXCEED ’
] REIMBURSEMENT/REVENUE or %
B OTHER (Explajn) FFY-1$64,000.00 FFY-2 $186,000.00
11. PROJECTED EXPENDITURES . . ' PROJECTED
FUND TITLE ITEM F.Y. CHAPTER STATUTE. EXPENDITURES
MV Account State Trans. 2720-001-0044 07/08 - 2007 - $250,000.00
MYV Account State Trans. 2720-001-0044 —_
MYV Account State Trans. 2720-001-0044 I
OBJECT CODE , - ' _
3052/239.02/70453 | L ‘ AGREEMENT TOTAL $250,000.00
OPTIONAL USE AMOUNT ENCUMBERED BY THIS DOCUMENT
v . : . i . $250,000.00
1 CERTIFY upon my own personal knowledge that budgeted funds for the current budget year are P “QE AMOUNT ENCUMBERED FOR THIS AGREEMENT
available for the period and purpose of the expenditure stated above. - $0.00
ACCO G OFFICER'S SIGRATU) DATE SI TOTAL AMOUNT ENCUMBERED TO DATE .
12. [/ TERM - *TOTAL COST OF e e
. AGREEMENT " From Through THIS TRANSACTION - BID, SOLE SOURCE, EXEMPT
Original | 07/01/07 | 06/30/08 $250,000.00 - Exempt
Amendment No. 1
Amendment No. 2
-Amgndnient No. 3 v
TOTAL $ ' 250,000.00

(Continue) STD215_a06.xft



STATE OF CALIFORNIA

- AGREEMENT SUMMARY

STD. 215 (Rev 04/2002) (CHP AUTOMATED)

13. BIDDING METHOD USED:

REQUEST FOR PROPOSAL (RFP) D INVITATION FOR BID (IFB) D USE OF MASTER SERVICE AGREEMENT
(Attach justification if secondary method is used)
SOLE SOURCE CONTRACT EXEMPT FROM BIDDING D OTHER (Explain)
(Attach STD. 821) (Give authority for exempt status)
NOTE: Proof o) advem.rement in the State Contracts Register or an approved form MM 3-10.C. §
3 # Bdid

STD. 821, Contract Advertising Exemption Request, must be attached
14. SUMMARY OF BIDS (List bidders, bid amount and small business status) (If an amendment, sole source, or exempt, leave blank)

N/A

15. IF AWARD OF AGREEMENT IS TO OTHER THAN THE LOWER BIDDER, PLEASE EXPLAIN REASON(S) (If an amendment, sole source, or exempt, leave blank)
N/A

16. WHAT IS THE BASIS FOR DETERMINING THAT THE PRICE OR RATE IS REASONABLE? .
The rates for services being provided under this Agreement have not increased during the most recent contract terms.

17. JUSTIFICATION FOR CONTRACTING OUT (Check One) o
[ Contracting out is based on cost savings per Government Code Contracting out is justificd based on Government Code 19130(b).

19130(a). The State Personnel Board has been so notificd. Justification for the Agrcement is described below.
Justification: .
CHP does not have the resources with the expertise and/or knowledge to provide the services under this Agreement.

18. FOR AGREEMENTS IN EXCESS OF $5,000, HAS |19. HAVE CONFLICT OF INTEREST ISSUES BEEN | 20. FOR CONSULTING AGREEMENTS, DID YOU
THE LETTING OF THE AGREEMENT BEEN IDENTIFIED AND RESOLVED AS REQUIRED REVIEW ANY CONTRACTOR EVALUATIONS
REPORTED TO THE DEPARTMENT OF FAIR BY THE STATE CONTRACT MANUAL ON FILE WITH THE DGS LEGAL OFFICE?
EMPLOYMENT AND HOUSING? SECTION 7.10?

_ NONE
CnNo k4 YEs O Nna [ No M vEs O ~va Ovo [Oves [Oonre M NA

21. IS A SIGNED COPY OF THE FOLLOWING ON FILE AT YOUR AGENCY FOR THIS CONTRACTOR? | 22. REQUIRED RESOLUTIONS ARE ATTACHED
A. CONTRACTOR CERTIFICATION CLAUSES B. STD. 204, VENDOR DATA RECORD N
[OJnNo I YES 1 NA O nNo 4 YES O ~va ONo [OYes |4 NA

23. ARE DISABLED VETERANS BUSINESS ENTERPRISE GOALS REQUIRED? (If an amendment, explain changes, if any) '

E NO (Explam below) [[] YES (If YES, complete the following)

DISABLED VETERAN BUSINESS ENTERPRISES: % OF AGREEMENT [] Good Faith effort documentation attached if 3% goal is n6t reached.

[J We have determined that the contractor has made a sincere good faith

_ effort to mect the goal.
- Explain:
N/A
./
24. IS THIS A SMALL BUSINESS CERTIFIED BY OSBCR? - SMALL BUSINESS REFERENCE NUMBER
K nNo [ YES (indicate Industry Group)

25. IEnns AGREEMENT (WITH AMENDMENTS) FOR A PERIOD OF TIME LONGER THAN ONE YEAR? (If YES, provide justification)
NO. I_'_] YES

I certify that all copies of the referenced Agreement will conform t0
the original Agreement sent to the Department of General Services.

.SIWAM% p -|DATE SI?ED
W - Administrative Services Oﬂicer . /0 7




STATE OF CALIFORNIA * ' CSU Initial: B.C.
STANDARD AGREEMENT TAGREEMENT NOWBER
STD. 213 (Rev 6/03) (CHP Automated) 7C051001-0
REGISTRATION NUMBER
27200302/ 89459
1. This Agreement is entered into between the State Agency and the Contractor named below
STATE AGENCY'S NAME_

Deﬁartment of California Highway Patrol

International Association of Chief's of Police (IACP)
2. The term of this through .
Agreement is: 07/01/2007 06/30/2008
3." The maximum amount $250,000.00
of this Agreement is:

Two Hundred Fifty Thousand Dollars And Zero Cents
4. The parties agree to comply with the terms and conditions of the following exhibits which are by this
reference made a part of the Agreement: .

Exhibit A - Scope of Work 1 page(s)
Exhibit B - Budget Detail and Payment Provisions 1 page(s)
Exhibit C* - General Terms and Conditions . GTC 306
Check mark one item below as Exhibit D:

page(s)

[ Exhibit - D Special Terms and Conditions (Attached hereto as part of this agreement)
O Exhibit - D* Special Terms and Conditions
Exhibit E - Additional Provisions page(s)

Items shown with and Asterisk (*), are hereby incorporated by reference and made part of this agreement as if attached hereto.

These documents can be viewed at .dgs.ca.gov, d+ age/default html

IN WITNESS WHEREOF, this agreement has been executed by the parties hereto.

CONTRACTOR
TONTRACTOR (W other than an individua, siate whethor & corporalion, pariership, o1)

International Association of Chief's ¢f Poli CP) '
BY (Authorized §- m j""g ] DATE SIGNED (Do not type)

/¥ EDNAME AND .'.TLE"‘OF‘ PERSON SIGNING

California Department of
General Services Use Only

V%

WR‘Es_sDamel Rasenblatt Executive. n.i;rph.for APPROVED
515 North Washington Street Alexandria VA 22314

STATE OF CALIFORNIA MAR 2T 2007 |
AGENCY NAME ;
Department of California Highway Patrol i! T OF NERAL £

BY (Authorized Smmu)

s T il 7"“"""’"""

PRINTED NAME mo TITLE OF PERSON SIGNING
- L. A. Paolini_ . Administrative Services Officer

‘ADDRESS

P.O. Box 942898, Sacramento, CA 94298-0001




EXHIBIT A

(Standard Agreement)

SCOPE OF WORK

1. Contractor agrees to provide to Department of California Highway Patrol (CHP) Radar and Lidar certification services as
described in Exhibit A, Attachment I, which is made a part of this Agreement.

2. 'The services shall be performed at:

[0 If checked see attached for additional service locations

the contractor's location of business: 515 N. Washington Boulevard, Alexandria, VA 22314.

3. The services shall be provided during:

normal business hours of the contractor.

The project representatives during the term of this agreement will be:

STATE AGENCY LCONTRACTO-R(
Department of California Highway Patrol nternational Association of Chief's of Police (IACP)
NAME NAME
George MacDougall _ John Grant -
TELEPHONE NUMBER FAX NUMBER TELEPHONE NUMBER FAX NUMBER
(916) 657-7237 (916) 454-5024 (800) 843-4227 ) -
Direct all inguiries to:
STATE AGENCY CONTRACTOR

,' Igtemational Association of Chief's of Police (IACP)

Department of California Highway Patrol

SECTIONZUNIT SECTION/UNIT
Research and Planning Section _

ATTENTION ‘ ATTENTION

George MacDougall John Grant

ADDRESS ADDRESS

2555 First Avenue, Sacramento, CA 95818 515 North Washington Street, Alexandria, VA 22314
TELEPHONE NUMBER FAXNUMBER TELEPHONE NUMBER FAX NUMBER

(916) 657-7237 (916) 454-5024 (800) 843-4227 ) -




CHP Agreement #7C051001-0
EXHIBIT A - ATTACHMENT I

STATE OF CALIFORNIA
DEPARTMENT OF CALIFORNIA HIGHWAY PATROL

Speed Measurement Device Recertification Contract between the International Association of
Chiefs of Police (IACP) and the State of California through the California Highway Patrol (CHP)

This agreement is made this 1* day of July 2007, by and between the International Association of Chiefs
of Police (IACP) hereinafter referred to as the “Contractor”, a not-for-profit corporation organized under
the laws of the Commonwealth of Virginia and having its principal place of business at 515 North
Washington Street, Alexandria, Virginia, 22314 and the Department of the California Highway Patrol

~ (CHP) headquartered at 2555 First Avenue, Sacramento, California, 95818.

1. Contractor agrees to furnish all personnel, services and materials necessary for certification of the
California Highway Patrol’s radar and Light Detection and Ranging (LIDAR) units. This equipment
is located throughout the State of California. (Radar and LIDAR are hereafter referred to as speed
measurement devices).

2. Contractor agrees to provide services in accordance with the most current revisions of the Model
Minimum Performance Specifications of Police Traffic Radar Devices and Model Minimum
Performance Specifications for LIDAR Speed Measurement Devices as published by the National
Highway Traffic Safety Administration (NHTSA) and to abide by the attached state contract
requirement, Form 17A Nondiscrimination Clause, and Dispute Resolution Provision, all of which
by reference are made a part hereof. '

3. The term of this agreement shall be July 1, 2007 through June 30, 2008, except that it may be
canceled by either party upon thirty (30) days notice by either party.

4. This contract may be amended by mutual consent of the parties hereto and shall be set forth in
writing.

5. The CHP Coordinator is the Traffic Radar Coordinator in Research and Planning Section, telephone
number (916) 657-7237. The IACP Coordinator is the Speed Measurement Device Program
Manager in the State and Provincial Division, telephone number (800) 843-4227. ‘

6. In order to allow CHP to meet its business needs and in consideration of the large volume of new
- speed measurement devices purchased by CHP, the IACP Project Coordinator, in mutual agreement
with the CHP Coordinator, will direct the manufacturer of new speed measurement devices
purchased by CHP to send new units for their initial Critical Performance Test (CPT) to any one of
the labs operated by the Contractor. Speed measurement devices owned by CHP will continue to be
sent for CPT recertification to any one of the labs operated by the Contractor, as determined by the
business needs of CHP and with the agreement of the IACP Project Coordinator.

7. In order to allow CHP to accurately track the movement and locations of equipment, the Contractor
agrees that each of the operated labs conducting CPTs on CHP-owned or new CHP-purchased speed
measurement devices will submit a weekly status report of all speed measurement devices tested or
pending testing to the CHP Traffic Radar Coordinator in Microsoft® Excel format via file-attached

email, at the email address “radar@chp.ca.gov.” (See Attachment A)
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10.

11.

12.

13.

14.

CHP Agreement #7C051001-0
EXHIBIT A - ATTACHMENT I

CHP agrees upon the request of IACP to submit CPT status reports to IACP from the CHP Radar
Database in a mutually agreeable email file attached format such as Microsoft® Word or Microsoft®
Excel.

The Contractor agrees to provide duplicate copies of all certification forms and test reports upon
CHP’s request.

The Contractor agrees to provide two (2) copies of the one-page certification form similar to the
example provided as an addendum to this contract. One copy is to be included with the radar unit
upon shipment back to the location specified, the second copy is to be grouped with copies of all
certifications done for the month per lab and sent by the lab once a month to the CHP Traffic Radar
Coordinator. Each copy shall be stamped in red with “Certified Copy of Original” and signed by a
lab representative. The stamp will be supplied by CHP. (See Attachment B) ,

Authorization for the certification of speed measurement devices operated by the CHP will be

issued to the testing laboratory by the CHP Traffic Radar Coordinator. Devices so authorized will
arrive at the testing laboratory with a unique laboratory test number. This test number will identify a
device as being authorized by the CHP for the test and that the CHP will pay for the test. A ‘
previously unused laboratory test number shall be accepted as authorization, by the IACP and by
each of the IACP operated labs conducting the test, for the CPT test procedure to immediately
proceed pursuant to this agreement. The IACP operated laboratories shall accept this number as
proof of pending payment for the CPT test procedure when the CPT test is completed pursuant to
this agreement. The IACP and the CHP shall work together to prepare paperwork and procedures
which will be acceptable to the IACP operated laboratories, the IACP, and the CHP to promote this
process. :

The State of California agrees to pay Contractor in arrears upon receipt of an itemized invoice
which contains the serial number of the speed measurement device counting unit and the CHP
laboratory tést number at the rates of One Hundred Thirty Dollars ($130.00) per radar unit test and
Two Hundred Fifty Dollars ($250.00) per LIDAR unit test. (It is agreed that this rate may be
modified by the Enforcement Technologies Advisory Technical Subcommittee [ETATS], a
subcommittee of the IACP Highway Safety Committee.) This rate includes all applicable taxes and
expenses. ‘

Payments shall be made from funds appropriated to the Department of California Highway Patrol
and subject to the fiscal procedures of the State of California. The total amount of this contract shall
not exceed Two Hundred Fifty Thousand Dollars ($250,000.00). The contract shall be funded by the
California SLIC Grant (PT-0735).

Contractor agrees to submit invoices on a monthly basis for all tests done per lab to:

Department of California Highway Patrol
Research and Planning Section

2555 First Ave.

Sacramento, CA 95818

Prior to sending the invoices, contractor agrees to submit a list by invoice number of all speed

measurement device counting units tested with the corresponding CHP laboratory test authorization
number, to the CHP Traffic Radar Coordinator in Microsoft® Excel format via file-attached email, at
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15.

CHP Agreement #7C051001-0
EXHIBIT A - ATTACHMENT 1

the email address “radar@chp.ca.gov.” All invoices must clearly indicate the CHP contract number,
quantity of units tested, and the test lab location. Invoices not on official IACP invoices shall be
signed by the Contractor furnishing this service. Contractor shall receive payment within the time
period specified in the IACP Speed Measurement Device Testing Program Administration Guide.

This contract is valid and enforceable only if sufficient funds are made available by the Budget Act
of the appropriate fiscal year for the purposes of this program. In addition, this contract is subject to
any additional restrictions, limitations or conditions enacted by the Legislature, which may affect the
provisions, terms or funding of this contract in any manner.

16. Contractor and any and all subcontractors agree to abide by the General Terms, Conditions, and
Certifications contained in the Office of Traffic Safety Program Manual, Volume 1 1, Chapter 6,
Exhibit 6-B, Rev 6-03, all of which be reference herein shall be made part of this agreement. The
General Terms, Conditions, and Certifications are available on-line at WWW.ots.ca.gov.

STATE OF CALIFORNIA
Department of California Highway Patrol

ALt

L. A. PAOLINI
Administrative Services Officer

3 /oS0
Date £l ‘

Department of California Highway Patrol
Business Services Section

Contract Services Unit

P.O. Box 942898

Sacramento, CA 94298-0001
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INTERNATIONAL ASSOCIATION
OF CHIEFS OF POLICE (IACP)

NN,

- D.N.ROSENBLATT

Executive Director, IACP

Title

Date

International Association of Chiefs of
Police (IACP)

515 North Washington Street
Alexandria, VA 22314



ATTACHMENT B

TRAFFIC RADAR CERTIFICATION

IACP RADAR TESTING LABORATORY »
San Diego State University m

5500 Campanile Dr.; San Diego, CA 92182-1309

1 ‘ TEST ID Date received Testing lab log number Customen; log number (op’tionalj
) 05/01/06 AS06-0501 CHPS 8288
Make Model Type (I-VI) Directional radar Same direction
~ Applied Concepts Inc | Stalker Dual SL | VI O Yes JNo &Tes ONo
2 . DEVICE ID - -
. Counting unit SN Antenna 1 SN Antenna 2 SN
082758 051959 051962
§2.4/55.4 Lo speed fork SN _Last date cal. Freq. (Hz) | Speed (mph) | Measured (Hz)
- . FA 135138 2613 25.3 26\
3. TUNING-FORK Hi speed fork SN Last date cal. Freq. (Hz) | Speed (mph) | Measured (Hz) FAIL
CALIBRATION  |Eg 236563 4165 |40.3 4\487
’ Lo Fork Hi Fork
Fork speed (mph) | 25 40
. Stationary mode
§2. 5- /1§55 Disp. speed (mph) Q 5 4L( 0
4. TUNING-FORK Moving mode: TARGET SPEED | Expected Displayed "~ FAIL
Test Opp. direction | (Hifork=Lofork) | (mpry 15 mh) |5
TARGET SPEED | Expected Displayed .
Moving mode: (Hifork + Lofork | mph) 65 (mph) 65
Same directon | 1 fork - Lo fork |15

15
Standard l Ant 1 Ant
§26.1/§56.1 vo"r;gae (\:)uppy 13.6 Frﬂece:.n?!:Hz),B;[ ? , ) Frne:.n ?l;:za }( ¥ o I

FAIL

§2.12.4/§5.12.4 | Manuf. spec: _ Test results: }
9 | INTERNAL CIRCUIT _ 10/35/65 o / 35/45
‘ oYes ©ONo aNA

§ 2.126-54§ 5.12.6.5 | A_Selects onlytarqets moving toward radar
10. IRECTIO B. Selects only targets moving away from radar OYes ONo ONA FAIL

: TRANSMISSION
Standard s 10.8 Antenna 1 .| Antenna 2 .
5. FREQUENCY 3@;; .2nl:fpr'\yn Freq. (MH2)3 }[ ? , 0 Freq. (MH_zL3 l{ F 0 "2 @ FAIL
STABILITY TEST. [ grandard supply 16.3 Antenna 1 3 #; I °2 Antenna 2 3 }f ? 0 /‘f
) : Vinligna 200, AN ;reg, (Ml:;) ::‘eo. (MHz) _
§26.5/§5.6.5 Manuf. spec. < 2 ntenna | Antenna 2 .
6 | POWER DENSITY | (max mwicm? power (mwiem?) . 5 '2/ power (miwicmy [+ | F | (PASD) | FaIL
§2.8/§58 ° [Manuf. spec. LVI activates LVI deactivates
7| LOWVOLTAGE |m) 10.8 ) €5 |m 75 |@asy| Far
§29.1/ §5.9.1 A. Audio tone correlates with received Doppler signal arYes O No Y
8. DOPPLER AUDIO B. Functioning audio volume-adjustment control Lres ONo FAIL
FAOV

Stationary mode: Lo speed spec. 12 Lo speed disp. [ ol
§212.78§2.12.8/ target.channel (mph) Hi speed spec. 200 Hi speed disp. -e OO0
§5.12.78§5.128 ing mode: Lo speed spec. 20 Lospeeddisp. & O
1. | LOWANDHIGH | mi9rmots - it 2 Pasg | FAIL
SPEED-DISPLAY ! Hi speed spec. 200 (C ) | Hispeed disp. 0?‘0 0 [()
TEST Moving mode: ' Lo speed spec. 15 Lo speed disp. . )
patrol channeél (mph) Hi speed spec. 79 Hi speed disp. 77 ' )
213/ §5.13 o ES
»»»»»» 12. 5 \ S 2 FAIL
L) =D~ \ 2
<y"\® : &
2
pas o SOMYENTSSEN
/ A " %his radar device l passes ___ fails the requirements specified for the International
A 71 Askociation of Chiefs of Police (IACP) Critical Performance Test (CPT).
* | CERTIFICATION | ; ified by: Date certified: 5 / l / 04
MAY 0 2 2006 __R.Lal Tummala
/\) ﬁde tify componients in shipment: _ :
| [ ' Tuning Fork Cert(s) _Lﬂ)pérator's Manual 2" Antenna ~Remote ___Battery
O — “p~| _TCarrying Case _Other (please list):
~ IR |shipping  AS06-0501 Pick up date:
address: CHP (685)
6. R!E'Lll_:lg: SXI{_TSLNG Traffic Radar Coordinator (Attn: Officer Jose Serrano) 5 / 5 / 0 6-
27685 Commerce Center Drive .

Temecula. CA 92590




EXHIBIT B
(Standard Agreement)

BUDGET DETAIL AND PAYMENT PROVISIONS

1. Invoicing and Payment

A. For services satisfactorily rendered, and upon receipt and approval of the invoices, the State agrees to compensate the
Contractor for actual expenditures incurred in accordance with the rates specnﬁed herem, which is attached hereto and made

a part of this Agreement.
B. Invoices shall include the Agreement Number and shall be submitted in duplicate not more frequently than monthly in
arrears to: )
Name: George MacDodgall
Office: Research & Planning Section
Address: 2555 First Avenue '
Sacramento, CA 95818

2. Budget Contingency Clause

A. Itis mutually agreed that if the Budget Act of the current year and/or any subsequent years covered under this Agreement
does not appropriate sufficient funds for the program, this Agreement shall be of no further force and effect. In this event,
the State shall have no liability to pay any funds whatsoever to Contractor or to furnish any other considerations under this
Agreement and Contractor shall not be obligated to perform any provisions of this Agreement.

B. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this program, the State shall have the
option to either cancel this Agreement with no liability occurring to the State, or offer an agreement amendment to

Contractor to reflect the reduced amount.

3. Prompt Payment Clause

Payment will be made in accordance with, and within the time specified in, Government Code Chapter 4.5, commencing
with Section 927.

4. Rate Schedule

Total amount of this Agreement shall not exceed Two Hundred Fifty Thousand Dollars and No Cents ($250,000.00). Funding
for this Agreement shall be from SLIC PT 0735, Element 1, SPC 613, Line Item C.1.

FY 07/08 - $250,000.00  FFY-1$64,000.00 FFY -2 $186,000.00
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San Diego State University, Engineering Dept. - Weekly CHP Radar Report

ATTACHMENT A

OO NO A W N -

SDSU Log Number Counting Unit CHP Auth.# CHP Area# CPT Date Date Shipped Pass Fail Type Notes
AS06- xxxx Serial Number CHPS-xxxx XXX XX/Xx/XX XX/XxIxx
0367 046807 8282 680 3/28/2006 __3/30/2006 X Stalker Dual
0368 044649 8267 675 3/28/2006  3/30/2006 X Stalker Dual
0369 046309 8052 252 3/28/2006  3/30/2006 X Stalker Dual
0370 046308 8056 252 3/28/2006 3/30/2006 Stalker Dual  Low audio
~ 0371 046713 8314 745  3/28/2006  3/30/2006 X Stalker Dual
0373 046849 8041 - 246 3/28/2006  3/30/2006 X Stalker Dual
0374 046954 8071 285 3/28/2006 3/30/2006 = X Stalker Dual
0375 082629 8335 - 820 3/28/2006  3/30/2006. X Stalker Dual
0376 082719 8043 250 - 3/28/2006  3/30/2006 X Stalker Dual
0377 082807 8325 765 3/28/2006  3/30/2006 X Stalker Dual
0378 082817 8327 765 3/28/2006  3/30/2006 X Stalker Dual




STATE OF CALIFORNIA CSU nitial: B.C o4
STANDARD AGREEMENT . _
AGREEMENT NUMBER
STD.. 213 (Rev 6/03) (CHP Automated) .
7C051000-0
REGISTRATION NUMBER
2222032 4 g4 052
1. This Agreement is entered into between the State Agency and the Contractor named below
STATE AGENCY'S NAME
Deﬁ ent of California Highway Patrol
RHF Inc. ‘
2. The term of this through
Agreement is: 07/01/2007 06/30/2008
3. The maximum amount $142,000.00
of this Agreement is:

“One Hundred Forty-Two Thousand Dollars And Zero Cents

4. The parties agree to comply with the terms and conditions of the following exhibits which are by this
reference made a part of the Agreement: :

Exhibit A - Scope of Work ' o ' . 1 page(s)
Exhibit B - Budget Detail and Payment Provisions ’ 1 page(s)
Exhibit C* - General Terms and Conditions : GTC 306
Check mark one item below as Exhibit D:
[ Exhibit - D Special Terms and Conditions (Attached hereto as part of this agreement) page(s)
[ Exhibit - D* Special Terms and Conditions . '
Exhibit E - Additional Provisions page(s)

Items shown with and Asterisk (*), are hereby incorporated by reference and made part of this agreement as if attached hereto.

These documents can be viewed at www.ols.dgs.ca.gov/Standard+Language/default. html

IN WITNESS WHEREOF, this agreement has been executed by the parties hereto.

CONTRACTOR
CONTRACTOR (I other than an indvidual, state whether 8 corporalion, partnership, 61c.)

RHF Inc.
BY (Authorized S ) DATE SIGNED (Do not type)

MM /=3/-2807

PRINTED NAME AND TITLE OF PERSON SIGNING

Robert{ H rFriesen President

" California Department of
General Services Use Only

PROVED |
1
|

ADDRESS

16202 Keats Circle Westminster CA 92683 MAR -2 2007 ‘
STATE OF CALIFORNIA [ |

RGN i~ 5UEV¥0FGENERALSERVWE§}

Department of California Highway Patrol .
DATE SIGNED (Do nol type)

/9 YO T

'PRINTED NAME AND TITLE OF PERSON SIGNING

L. A Paolini Administrative Services Officer {7 Exempt per:
ADDRESS .

P.O. Box 942898, Sacramento, CA 94298-0001

v

'V'




EXHIBIT A
(Standard Agreement)

SCOPE OF WORK

1. Contractor agrees to provide to Department of California Highway Patrol (CHP) services for repairs and maintenance of
Radar and Lidar equipment per Scope of Work, Exhibit A - Attachment 1, attached.

2. The serﬁces shall be performed at: : [ If checked see attached for additional service locations
RHF, Inc.

16202 Keats Circle
Westminster, CA 92683

3. The services shall be provided during:

normal business hours of 8:00 a.m. 0 5:00 p.m., M -F, execluding state holidays.

4. The project representatives during the term of this agreement will be:

STATE AGENCY ‘ CONTRACTOR
Department of California Highway Patrol RHF Inc.
NAME NAME
George MacDougall _ Robert Friesen
TELEPHONE NUMBER FAXNUMBER TELEPHONE NUMBER FAX NUMBER
(916) 657-9090 (916) 454-5024 (714) 848-9367 1(714) 848-4028
Direct all inauiries to: ‘ ‘
STATE AGENCY CONTRACTOR
Department of California Highway Patrol RHF Inc.
SECTION/UNIT A SECTION/UNIT
Research and Planning Section ‘ _
ATTENTION ATTENTION
George MacDougall obert Friesen
ADDRESS ~ |ADDRESS
2555 First Avenue, Sacramento, CA 95818 16202 Keats Circle, Westminster, CA 92683
TELEPHONE NUMBER _ FAX NUMBER . TELEPHONE NUMBER FAXNUMBER
(916) 657-9090 (916) 454-5024 - 1(714) 848-9367 (714) 848-4028




wvnr ana
RHF, Inc.
Contract #7C052000

'EXHIBIT A — ATTACHMENT 1

Department of California Highway Patrol

Scope of Work

Parties to the Agreement: This agreement is entered into by and between the
California Highway Patrol (CHP) and the Contractor. Contractor will provide the
CHP with the necessary levels of expertise for the products and/or services as
hereafter described.

Purpose: Under the terms of this Contract, the Contractor will conduct non-
warranty related repairs of CHP-owned radar and lidar units and accessory
equipment.

1. This Contract is contingent upon receipt' of federal funding through the
California Office of Traffic Safety.

2. Contractor shall service and repair out of warranty radar and lidar units
sent to them by the CHP for repair. This shall include the replacement of
all broken and unserviceable parts with parts that are new or equivalent to
new in performance. Damaged radar or lidar units will be sent as
necessary. All radar or lidar units sent to contractor for repair shall be
accompanied by a CHP Repair Order which will contain a unique repair
authorization number. This authorization number will be used for tracking
and billing purposes. Broken and unserviceable parts which are replaced
shall become the property of contractor. :

3. Contractor shall be responsible for the repair or replacement of any
" equipment that is lost, damaged, or damaged beyond repair, while in their
custody. If a replacement is required, funds equal to the amount of the
depreciated value of the units as determined by the CHP will be remitted

by contractor.

4, Upon completion of the repair and/or service of a radar or lidar unit,
contractor shall ship the device via UPS back to the CHP location
specified on the CHP Repair Order as determined by the CHP Radar
Coordinator. All return shipping costs shall be paid by RHF. See Exhibit
B — Attachment 1, Tasks, Deliverables, and Due Dates which, by
reference herein, shall be made part of this agreement.

5. Contractor shall provide warranty, to include parts and labor, on all

replacement parts and repairs for a period of 90 days from the date of
repair.

Page 1 0of 3



10.

11.

12.

13.

unr ana
RHF, Inc.
Contract #7C052000

Cdntractor shall only assign technicians who have been trained by the

- vendor of the CHP’s primary brand of radar unit, Applied Concepts Inc, to
repair and service the radar units.

Contractor shall only assign technicians who have been trained by the

‘vendor of the CHP’s primary brand of lidar unit, Laser Technology Inc., to

repair and service the lidar units.

CHP agrees to pay contractor, in arrears, an hourly rate for repairs not to
exceed $50.00, plus any parts costs at factory list prices.

- Contractor agrees to submit all invoices on a monthly basis for repairs

doneé that month to the Radar Coordinator, CHP Research and Planning
Section 051, P. O. Box 942898, Sacramento, CA 94298-0001. Invoices
shall be submitted not more often than monthly in arrears and shall
itemize the following:

o Cost of replacement parts (for repairs).
o Labor costs (for repairs).
. Unit serial number, certification number, and certification date.

Contractor agrees to maintain all records and other evidence pertaining to
costs incurred and work performed thereunder, and shall make them
available during the contract period, and thereafter for a period of three
years from the date of receipt of final payment.

The CHP Contract Coordinator shall be:

Mr. George MacDougall
Research and Planning Section
2555 First Avenue

Sacramento, CA 95818

(916) 657-7237

Payments shall be made from funds appropriated to the CHP and is
subject to the fiscal procedures of the State of California. Funding for this
agreement is provided through federal grants from the California Office of
Traffic Safety. Continued services of contractor are contingent upon
appropnatlons made through current and future grant funding. The
maximum amount payable under this contract shall not exceed $142,000
through June 30, 2008, unless amended by a supplemental agreement.

Any disputes concerning a quest of fact arising under the terms of this
agreement which is not disposed of within a reasonable period of time by
the CHP and RHF employees normally responsible for the administration
of this agreement shall be brought to the attention of the CHP Contract
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15.

16.

17.

vrr ana
RHF, Inc.
Contract #7C052000

Coordinator and the RHF Contract Coordinator, or their designated
representatives for a joint solution. At the request of either party, a forum
for discussion of the disputed item(s) will be held, at which time, the CHP
Contract Coordinator and the RHF Contract Coordinator or their
designated representatives shall be available to assist in the resolution by
providing advice to both parties.

If the dispute cannot be resolved at this level, it shall be resolved by the
CHP Contract Administrator, who may consider any written or verbal

evidence submitted by both parties. The decision of the CHP. Contract
Administrator, issued in writing, shall be conclusive and binding on both

partles to the agreement.

This agreement may be terminated prior to the expiration date by the
State upon thirty (30) days prior written notice. If at any time RHF should
cease to perform the services specified herein, the contract is deemed to
be terminated. No penalty shall accrue to either party because of contract
termination. All work performed pursuant to the contract and prior to the
date of termination may be claimed for reimbursement.

The Contractor shall be responsible for establishing and maintaining

contractual agreements with, and the reimbursement of, each

" subcontractor for work performed in accordance with the terms of this

contract. Initial contractual agreements with, replacement, or substitution
of, any subcontractor shall not be permitted without the prior written
approval of the CHP Contract Administrator and the Office of Traffic

Safety.

It is mutually understood and agreed that no alteration or variation of the
terms of this contract shall be valid unless made in writing, signed by the
parties hereto, and approved by all interested parties.

Contractor agrees to abide by the General Terms, Conditions, and
Certifications contained in the Office of Traffic Safety Program Manual,
Volume I, Chapter 6, Exhibit 6-B, Rev 6-03, all of which by reference
herein shall be made part of this agreement. The General Terms,
Conditions, and Certifications are available on line at www.ots.ca.gov.
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EXHIBIT B :
(Standard Agreement)

BUDGET DETAIL AND PAYMENT PROVISIONS

1. Invoicing and Payment

A. For services satisfactorily rendered, and upon receipt and approval of the invoices, the State agrees to compensate the
Contractor for actual expenditures incurred in accordance with the rates specified herein, which is attached hereto and made

a part of this Agreement.
B. Invoices shall include the Agreement Number and shall be submitted in duplicate not more frequently than monthly in
arrears to:
Name: George MacDougall
Office: Research & Planning Section 051
Address: 2555 First Street

" Sacramento, CA 95818
2. Budget Contingency Clause

A. Itis mutually agreed that if the Budget Act of the current year and/or any subsequent years covered under this Agreement
does not appropriate sufficient funds for the program, this Agreement shall be of no further force and effect. In this event,
the State shall have no liability to pay any funds whatsoever to Contractor or to furnish any other considerations under this
Agreement and Contractor shall not be obligated to perform any provisions of this Agreement.

B. If funding for any fiscal year is reduced or deleted by the Budget Act for purposes of this program, the State shall have the

option to either cancel this Agreement with no ljability occurring to the State, or offer an agreement amendment to
Contractor to reflect the reduced amount.

3. Prompt Payment Clause

Payment will be made in accordance with, and within the time specified in, Government Code Chapter 4.5, commencing
with Section 927. :

4. Rate Schedule

Total amount of this Agreement shall not exceed One Hundred Forty-two Thousand Dollars and No Cents ($142,000.00).
Funding shall come from Grant # PT0735, SLIC, Element 1, SPC 63, Line Item C.1.

FFY-1 (10/1/2006 - 9/30/2007) $25,000.00 FFT-2 (10/1/2007 - 6/30/2008) $117,000.00



CHP and
RHF, Inc.
Contract # 7C052000

EXHIBIT B - ATTACHMENT 1

Tasks, Deliverables, and Due Dates

Tasks

Deliverables and Due Dates

1. To conduct non-warranty related
repairs on CHP-owned radar units and
accessory equipment.

Upon completion of each repair, provide to
the appropriate CHP Area Radar
Coordinator and the CHP HQ Coordinator
an itemization of repair costs and work
conducted for each unit sent to contractor
for repairs. There is no due date for this
task because the time necessary to
complete the task will vary with each unit
repaired.

2. To submit repair invoices not less than
monthly in arrears.

Provide to the CHP HQ Coordinator
invoices including the contract number by
the 15™ of each month beginning with July
15, 2007, and ending June 30, 2008.
Invoices shall itemize the radar/lidar unit or
repaired component serial number, the
CHP repair order number, the cost of the
parts, and the labor.

Page 1 of 2




CHP and
RHF, Inc.
Contract # 7C052000

Project Cost by State Fiscal Year and by Federal Fiscal Year

State Fiscal Year |- Time Period _ Dollar Amount Total
SFY-1 7-1-07 through 6-30-08 $142,000 $142,000
For Repairs: : .
Federal Fiscal Time Period Dollar Amount Total
Year '
FFY-1 10-1-06 through 9-30-07 $25,000 . . $25,000
FFY-2 10-1-07 through 6-30-08 $117,000 . $117,000 -
‘ : $142,000
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sunz OF CALIFORNIA

AGREEMENT SUMMARY A ' ‘ ____ —

" STD. 215 (Rev. 04/2002) (CHP AUTOMATED) ’ AGREEMENT NUMBER AMENDMENI‘ NUMBER
D CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED : 7C051000 0
1. CONTRACI‘ORS NAME ' 2. FEDERAL I.D NUMBER
RHF Inc. : ) . 330548466 _ _
3. AGENCY TRANSMITTING AGREEMENT ‘ 4. DIVISION, BUREAU, OR OTHER UNIT 5. AGENCY BILLING COD}
Department of California Higchway Patrol BSS\Contract Services Unit 08076

6. NAME AND TELEPHONE NUMBER OF CONTRACT ANALYST FOR QUESTIONS REGARDING THIS AGREEMENT

Bobby Contreras .
7. HAS YOUR AGENCY CONTRACTED FOR THESE SERVICES BEFORE? PRIOR CONTRACTOR:

(916) 375-2965

O ~No ’ B4 YES (If YES enter prior. contractor _Same
PRIOR AGREEMENT NUNIBER.‘
name and Agreement Number) 6C051002

8. BRIEF DESCRIPTION OF SERVICES - LIMIT 72 CHARACTERS INCLUDING PUNCUATION AND SPACES

Miscellaneous Services :
9. AGREEMENT OUTLINE (Include reason for Agreement: Identi ify specific problem, admmmranve requirement, program need or other cxrcumstances makmg the

Agreement neccessary; include special or unusual terms and conditions.) )
Repalr/Mamtenance of Radar and lidar units.

CSUUSEONLY
lb. PAYMENT TERMS (Mére than one may apply.)
[J MONTHLY FLAT RATE O quarTERLY ] oNE-TIME PAYMENT I prROGRESS PAYMENT
& /I ITEMIZED INVOICE O wrtehotp % ] ADVANCE PAYMENT NOT TO EXCEED
O; REIMBURSEMENT/REVENUE - or _ %
E OTHER (Explain) FFY-1 $25,000.00 FFY-2 $117,000.00
11. PROJECTED EXPENDITURES ' : - . rkomcmn
FUND TITLE ITEM _ FY. CHAPTER STATUTE EXPENDITURES
MV Account State Trans. _2720-001-0044 07/08 2007 $142,000.00
MV Account State Trans. . 2720-001-0044 I
__MV Account State Trans. __2720-001-0044 I .
OBJECT CODE | AGREEMENT TOTAL - ‘
3051/239.02/70453 , | . EEM N $142,000.00
OPTIONAL USE ' AMOUNT ENCUMBERED BY THIS DOCUMENT ,
2 _ A - $142,000.00
ICERTIFY upon my own per:onal knowledge that budgeted funds for the current budget year are PRIOR AMOUNT ENCUMBERED FOR THIS AGREEMENT
available for the period and purpose of the expenditure stated above: - _ ) $0.00
: DATE SI TOTAL AMOUNT ENCUMBERED TO DATE :
| g? o : $142,000.00
T 3 TERM o 'lb'l‘Alf.COSTOF .
AGREEMENT . From Through THIS TRANSACTION - _ BID, SOLE SOURCE, EXEMPT
Original _ . 07/01/07 . 06/30/08 _ $142,000.00 EXEMPT

Amendment No. 1

Amendment No. 2

Amendment No. 3 : ' . ' | . , ,
| | TOTAL § 142,000.0

(Continue) STD215_a06.xft




STAJE DF CALIFORNIA

AGREEMENT SUMMARY

, ~ STD.215 Rev 04/2002) (CHP AUTOMATED)

13. BIDDING METHOD USED:

[] REQUEST FOR PROPOSAL (RFP) D INVITATIONFOR BID (IFB) [] USE OF MASTER SERVICE AGREEMENT
(Attach justi ﬁcatmn if secondary method is used) ’
SOLE SOURCE CONTRACT EXEMPT FROM BIDDING I:I OTHER (Explain)
(Attach STD. 821) (Give authority for exempt status)
NOTE: Proof of advertisement in the State Contracts Register or an oved form P
.S‘ID{; 1, Contract Advertising Exemption Reqwg.:i muyst be gzgzhed . . MM 0_3‘ 10,C,5
14. SUMMARY OF BIDS (List bidders, bid amount and small business status) (If an amendment, sole source, or exempt, leave blank)
N/A

15. IF AWARD OF AGREEMENT IS TO OTHER THAN THE LOWER BIDDER, PLEASE EXPLAIN REASON(S) (If an amendment, sole source, or exempt, leave blan}
N/A -

- 16. WHAT IS THE BASIS FOR DETERMINING THAT THE PRICE OR RATE IS REASONABLE? ' ’ .
Rates for repair and maintenance of the radar units has not increased over the last numerous contract terms.

17. JUSTIFICATION FOR CONTRACTING OUT (Check One) T ‘
[ Contracting out is based on cost savings per Government Code Contracting out is justified based on Government Code 19130(b).
19130(a). The State Personnel Board has been so notified. Justification for the Agreement is described below.
Justification:

CHP does not have the resources with the exptertise-and/or knowledge to repair traffic radar units.

18. FOR AGREEMENTS IN EXCESS OF $5,000, HAS | 19. HAVE CONFLICT OF INTEREST ISSUES BEEN | 20. FOR CONSULTING AGREEMENTS, DID YOU
THE LETTING OF THE AGREEMENT BEEN IDENTIFIED AND RESOLVED AS REQUIRED REVIEW ANY CONTRACTOR EVALUATIONS
REPORTED TO THE DEPARTMENT OF FAIR BY THE STATE CONTRACT MANUAL ON FILE WITH THE DGS LEGAL OFFICE?
EMPLOYMENT AND HOUSING? SECTION 7.10? ' i

. . NONE
[nNo k4 YES 0O wa [ no K2 YES 0O ~a ONo [JYEs DONF[LE M ~vA

21. IS A SIGNED COPY OF THE FOLLOWING ON FILE AT YOUR AGENCY FOR THIS CONTRACTOR? 22. REQUIRED RESOLUTIONS ARE ATTACHED
A. CONTRACT OR CERTIFICATION CLAUSES B. STD. 204, VENDQR DATA RECORD
[OnNo & YES O wNaA OnNo - M YES O wa COrnxo [OYESs | NA

23. ARE DISABLED VETERANS BUSINESS ENTERPRISE GOALS REQUIRED? (If an amendment, éxplain changes, if any) -
4 NO (Explain below) [[] YES (If YES, complete the following)
DISABLED VETERAN BUSINESS ENTERPRISES: % OF AGREEMENT [:] Good Faith effort documentation attached if 3% goal is not reached.

[0 We have determined that the contractor has made a sincere good faith
cffort to meet the goal.

" Explain:
There are no subcontractable services under thls Agreement. .

24, IS THIS A SMALL BUSINESS CERTIFIED BY OSBCR? , , ' SMALL BUSINESS REFERENCE NUMBER .
4 ~o . O YES (@ndicate Industry Group)

25. IS THIS AGREEMENT (WITH AMENDMENTS) FOR A PERIOD OF TIME LONGER THAN ONE YEAR? (If YES‘ provide justification)

M vo Oves | -

I certify that all copies of the referenced Agreement will conform 10
the original Agreement sent to the Department of General Services.

SIGNATUW /ﬂ NN DAI%S}cmm)
&5 . ‘ M&ALL/ Administrative Services Officer / ‘{/




ANNEX F

CALIFORNIA MOTORCYCLE SAFETY SUMMIT
AGENDA AND SUMMARY
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CALIFORNIA MOTORCYCLE SAFETY SUMMIT
Irvine Marriott, Irvine, California
May 21 - 23, 2008

SUMMARY: A COMPENDIUM OF IDEAS
TO INCREASE MOTORCYCLIST SAFETY IN
CALIFORNIA

California Highway Patrol
Special Projects Section
July 11, 2008



Compendium of Ideas: California Motorcycle Safety Summit

Purpose: The overall purpose of the first-ever California Motorcycle Safety Summit
(CMSS) was to allow motorcycle safety stakeholders to have an active voice in the
ongoing effort to reduce the number of motorcyclist collisions, injuries, and fatalities
experienced in California. To illustrate the problem, statistics indicate the number of
motorcyclists killed in collisions statewide has increased more than 132 percent in the
past ten years. In terms of numbers, there were 433 motorcycle fatalities in 2006
compared to 235 motorcycle fatalities in 1996. Motorcycle fatality data for 2007 are
provisional but indicate 461 motorcycle fatalities occurred in 2007, 128 more than
occurred in 2006.

Background: In November 2007, the California Highway Patrol (CHP), California
Office of Traffic Safety (OTS), and Region 9 of the National Highway Traffic Safety
Administration (NHTSA) met to discuss ways to reduce the significant increase of
motorcyclist collisions, injuries, and fatalities in California. During this meeting, it was
suggested California hold a hands-on, solution-based summit where the motorcycle
community could actively participate in developing sound, practical solutions to enhance
motorcyclist safety. As such, a planning committee was convened and comprised of
CHP, OTS, NHTSA, Motorcycle Safety Foundation, California Motorcyclist Safety
Program Advisory Committee, Department of Motor Vehicles (DMV), Department of
Transportation, Snell Memorial Foundation, and California State University,
Sacramento.

After careful research was presented at subsequent planning meetings, four major
areas impacting motorcyclist safety were identified as important discussion topics. It
was determined all participants would be given the opportunity to provide their input on
these topics at concurrent breakout sessions. The four topic areas were: Untrained,
Unlicensed, Unregistered; Speed, Right-of-Way, and Improper Tuming; Promotmg the
Use of Safety Equipment; and Driving Under-the-Influence.

Attendance: During planning, it was expected the summit would draw up to 250
participants. However, preliminary attendance data indicate there were over 270
individuals who attended this ground-breaking event. A list of these stakeholders is
attached as an annex to this document.

Results: The following pages contain a summary of suggested action items appearing
under general categories such as Education/Marketing/Outreach, Enforcement, and
Regulatory and Statutory. The items which appear are the result of participant input
recorded at the summit. Action items requiring legislative oversight are also included
within each of the topic areas. As listed on Page 11 of this document, the Department
will begin developing and implementing proposed action items within its jurisdiction. It is
expected individual motorcycle stakeholders from outside of the Department will
embrace these action items and effect change within their respective purview.



Disclaimer: The CHP does not endorse the recommendations contained in this
document but is presenting them as they were presented at the summit.

A COMPENDIUM OF IDEAS TO INCREASE MOTORCYCLIST
SAFETY IN CALIFORNIA

GROUP A: UNTRAINED, UNLICENSED, UNREGISTERED

PROPOSED ACTION ITEMS

Education/Marketing/Outreach
1.  Online practice examinations for DMV.
Better rider training.

Offer a motorcycle safety course for high school students.

> w N

Launch a motorcycle safety public safety awareness campaign using safety
messages aired on television, radio, and the Internet (with option of
enforcement).

Include more motorcycle safety information into high school driver’s training.

4

6. The motorcycle safety course should cover and give the DMV written test.

7. On state/local level, develop better partnerships with community groups,
motorcycle clubs, and law enforcement to share information regarding each
group’s specific expertise.

8. Work with law-abiding motorcycle riders to help change public perception and
awareness.

Enforcement
1. Task Force enforcement.
2. Departmental motorcycle safety checkpoints.

Regulatory & Statutory

1. Require proof of motorcyclist license/endorsement before court adjudication.



© N o o &

10.
11.
12.
13.
14.
15.

Regulation of specific motorcycle traffic schools for motorcycle violators by
state agencies.

Release vehicle upon proof of motorcyclist license/endorsement.

Insurance agencies should be involved with licensing to relieve DMV
congestion.

Insurance discounts for completion of initial and refresher training.

Make licensing and registration databases talk to each other — do research to
encourage registered owners to get licensed.

Allow partial access to DMV database by training providers, insurance
companies, and dealers.

Use penalties/fines to fund Basic Rider Course.

Undocumented immigrants obtaining licenses from other states.
Tie registration to education and training requirements.

Multiple year registration for motorcycles similar to a trailer.

Mandatory training for motorcycle license/endorsement plus renewal (refresher
course).

Incentives to train: Upon purchase of a motorcycle, get first year of registration
free when signing up for a training course.

Impound unregistered motorcycles — find connection to unlicensed riders.
Mandatory 30-day impound on second violation.
Include driving out-of-class to a misdemeanor.

30-day impound for vehicle being operated by unlicensed or out-of-class driver.

Increase point values for motorcycle hazard citations (i.e., commercial vehicles).

Require motorcycle endorsement and certificate of completed training course
to purchase motorcycle.



16. Require dealers to sell motorcycles only to people with endorsements.

17. Outlaw high speed bikes on roadways.

18. Allow experienced rider course to serve as a license waiver.

19. Court-mandated follow-up for those who are cited for having no license.

20. If person gets points on California driver’s license, allow re-training.

21. Propose legislation to expand 22651 California Vehicle Code (CVC) to
include out-of-class license for 30-day impounding (incentive for proof of
CMSP course).

22. Graduated driver licensing.

a. Institute a graduated licensing system tied to behavior.

b. Institute a graduated licensing system tied to tiered engine size.

23. Progressive penalties.

GROUP B: SPEED, RIGHT-OF-WAY, AND IMPROPER TURNING
ACTION ITEMS | |
EduéationlMarketinglOutreach

1. Require viewing of educational videos.
Focus on rider violations vs. driver violations.
Lane splitting/sharing education.

Media campaign to reduce speed and right-of-way misuse.

o > o

Vehicle driver awareness/create more awareness of motorcycles and applicable
laws.

6. Campaign that focuses on good defensive riding.

7. Increase visibility of motorcycles using proper lane placement, proper following
distance, and increase conspicuity.

8. Improve rider performance to avoid collisions when right-of-way is violated.



9. Give people a true understanding of vehicle dynamics.

10.

Create motorcycle safety traffic schools: automobile drivers that violate
motorcyclists’ right-of-way should attend motorcycle traffic school and
motorcyclists that violate traffic laws should attend motorcycle traffic school.

11. Provide stakeholder groups with data to support whether lane splitting is a
problem relative to collisions, or a solution towards reducing congestion and
enhanced rider safety. ‘

Enforcement
1. Focused and increased enforcement.
2. Education through enforcement.
Regulatory & Statutory

1.

Reduce conflict between automotive and motorcycle DMV exams.

Engineering

1.
2.

Other

Make all left-turns at signal-controlled intersections protected.

Change all roadWay signs to fluorescent green with removal of recommended
speeds in turns to an enforceable speed per Section 22350 CVC.

Improvement of motorcycle visibility with the use of retro-reflective paint, LED
lighting, and oscillating headlights.

Manufacturers need to be involved with visibility initiatives as they pertain to
motorcycles.

Definitive regulations for lane splitting.

Misdemeanor/30-day impoundment for speeding in excess of 100 miles per
hour.

Regulate handle bars and minimize motorcycle rake.

Pass legislation that places governors on motorcycles limiting speed and make
sale of after-market computer chips illegal.



6. Add sections to DMV driver training and traffic school curriculum, general motor
vehicle training.

GROUP C: PROMOTING THE USE OF SAFETY EQUIPMENT
ACTION ITEMS
Education/Marketing/Outreach

1. Education/marketing public services announcements.

2. Rebates/turn-in program.

3. Insurance education and outreach.

4. Influence rider culture (protective equipment).

5. Wearing equipment/more voluntary compliance from riders.

6. Educate judges on fatalities and statistics and enforcement efforts.

7. Invite judges to conferences such as the California motorcycle safety summit.
8. Package deal on safety apparel included in the cost of the bike.

9. Educate law enforcement about Federal Motor Vehicle Safety
Standard 218 and relevant court cases.

10. Promotion of safety equipment to the baby boomer “cruiser” demographic just
entering the motorcycle market.

11. Partnering with manufacturers/dealerships promoting the sale of safety
equipment.

Enforcement

1. Is law enforcement setting the example with what they wear:
re-evaluate uniform/apparel.

2. More enforcement of the helmet law (27803 (a) CVC).

3. Use a checklist that identifies if riders are using protective equipment in relation
to the CHP 555, Collision Report.



Regulatory & Statutory
1. Revise approved helmet definition.
2. Mandatory eyewear required for motorcyclists.
Emergency Medical Services/Psychological
1. Proper helmet removal training for first responders.
Other
1. Eliminate deductible (insurance) if riding with proper equipment.
2. Update engineering of safety equipment.

3. Insurance companies to develop equipment standards (insurance companies
will only cover helmets).

4. Insurance companies and medical communities should support this initiative to
help reduce medical costs and insurance premiums (i.e., provide refunds for
using protective equipment in case of an accident).

5. Legislation needed for equipment.

6. Revise helmet law.

a. Two levels — enforcement and judicial.
b. Incorporate the rider is responsible for proof of compliance.

7. Helmets included with new bike purchase (Department of Transportation
approved).

8. Possible legislative change with an enforcement result for rider protective
gear/equipment.

GROUP D: DRIVING UNDER THE INFLUENCE
ACTION ITEMS

Education/Marketing/Outreach

1. Need to educate military personnel; youth; riding groups and individual riders;
physicians; law enforcement; and the general public.



3. Media campaign.

4. Extend Recording Artists, Actors, and Athletes Against Drunk Driving/
Mothers Against Drunk Driving model to motorcycling/victim impact.

5. “Pre-ride checklist’ or "THonda Flight Plan.”

6. Change of cultural perceptions that drinking and riding is socially unacceptable.

7. Enhanced participation/partnerships/cooperation with judiciary branch and
judges.

8. Use public awareness campaign to help support the reduction of the
Blood Alcohol Concentration (BAC) to .04.

9. Create a culture change making Driving-Under-the-Influence (DUI) offenses -
culturally unacceptable targeting biker community (i.e., Click It or Ticket).

Enforcement

1. The Scarlet Letter (DUI plate for motorcycle-probable cause for stop).

2. Focused enforcement efforts.

3. Enhanced enforcement training/Drug Recognitioh Evaluator.

4. Follow-up of repeat offenders.

5. Law enforcement could serve as major enforcer for making DUI offenses
culturally unacceptable. ‘

Regulatory & Statutory

1. No pay for damaged motorcycle resulting from DUI.

2. \Voluntary interlock installation.

3. 30-day impounds.

4. Enhanced penalties.

5. Enhanced monitoring and penalties by Alcoholic Beverage Control of problem

Simulator that demonstrates impairment levels.

bars.



6. Accountability of bar owners and drinking establishments.

7. Special license plate for previous offenders.
Engineering
1. Install break-away signs.
2. Installation of freeway/highway motorcycle lanes.
3. Speed governors installed on motorcycles (and outlaw micro chips allowing

override of governors).

Emergency Medical Services/Psychological

1.

> 0D

Establish partnerships between Emergency Medical Services/law enforcement.
Train law enforcement personnel in Phlebotomy.
Lower BAC level to .04 (same as commercial).

DMV Policy Changes — Test and video education every five years.
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Recommended Course of Action: In addition to its existing motorcycle safety
efforts including the California Motorcyclist Safety Program and co-leading
Challenge Area (CA) 12 (Improving Motorcycle Safety) of the state’s Strategic
Highway Safety Plan (SHSP), the CHP is prepared to contribute additional
resources to develop and implement those action items in the plan which are
allowable by state and departmental policy. The CHP also will work in collaboration
with partner motorcycle safety stakeholder organizations to address applicable
action items and encourage stakeholder organizations to address action items within
the scope of their respective functions. The CHP will also oversee and monitor
overall progress of the safety plan. To achieve maximum success, the following is
expected to occur:

1. The CHP will develop and implement short-term and long-term action items
allowable by the State of California and departmental policies and regulations.

2. The CHP will work in partnership with partner motorcycle safety stakeholders
to identify, develop, and implement action items which are best achieved
through collaborative efforts. This effort will also include concurrent work over
the next two years to implement the 12 action items contained in SHSP
CA 12, Improving Motorcycle Safety.

3. The CHP will encourage motorcycle safety stakeholder organizations to
embrace, develop, and implement action items which fall within the mission
and scope of their respective agencies.

4. The CHP, with timely information cooperatively provided by all partner
organizations, will produce periodic reports to record the plan’s progress.
Reports will be distributed to all motorcycle safety plan partners.

5. The CHP, in partnership with OTS and NHTSA, will convene in June 2009 to
determine the plan’s progress. Dependent upon the level of progress, planning
for a subsequent motorcycle safety summit may occur.

Contact Information: For further information, please contact any of the following:

James E. McLaughlin, Chief

Commander

California Highway Patrol, Planning and Analysis Division
P. O. Box 942898

Sacramento, CA 94298-0001

(916) 657-4098; fax (916) 657-4087

jmclaughlin@chp.ca.gov
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Contact Information: (Continued)

Mr. Robert M. Nannini, Staff Services Manager Ill
Commander

California Highway Patrol, Special Projects Section
P. O. Box 942898

Sacramento, CA 94298-0001

(916) 657-7222; fax (916) 452-3151

bnannini@chp.ca.gov

Sergeant Janice Campbell

California Motorcyclist Safety Program (CMSP) Coordinator
California Highway Patrol, Special Projects Section

P. O. Box 942898

Sacramento, CA 94298-0001

(916) 657-7222; fax (916) 452-3151

jacampbell@chp.ca.gov

Officer Marlin Pressley
CMSP Coordinator — Alternate
California Highway Patrol, Special Projects Section
P. O. Box 942898
~ Sacramento, CA 94298-0001
(916) 657-7222; fax (916) 452-3151

mpressley@chp.ca.gov

Ms. Julie Likes, Research Analyst li

CMSP Support/Contract Oversight

California Highway Patrol, Special Projects Section
P. O. Box 942898

Sacramento, CA 94298-0001

(916) 657-7222; fax (916) 452-3151

jlikes@chp.ca.gov
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